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Anchorage, AK 99517-3137

REQUEST FOR PROPOSAL

THIS IS NOT AN ORDER

Show the following on the outside of the
sealed proposal envelope:

RFP 2026-609 DESIGN SERVICES
ROMIG MIDDLE SCHOOL WINDOW
REPLACEMENT

ISSUED DATE:
OCTOBER 16, 2025

DUE: Priorto 10:00 a.m., Local Time
DATE: NOVEMBER 6, 2025

at

The Anchorage School District (referred to as the “District” or the “ASD”) invites sealed proposals from
qualified persons/firms to PROVIDE PROFESSIONAL DESIGN SERVICES FOR THE REPLACEMENT
OF EXTERIOR WINDOWS AT ROMIG MIDDLE SCHOOL to the District in accordance with the following

documents that are a part of this RFP 2026-609:
Cover Page This Notice/Cover Page Page(s)1-2
Section | Instructions to Offerors Page(s) 3- 13
Section |l Evaluation of Proposals Page(s) 14 - 15
Section Il Proposal Format Page(s) 16 - 17
Section IV Specifications and Scope of Services Page(s) 18 - 22
Attachment A  Proposal Transmittal Form 1 Page(s)
Attachment B Pre-Audit Statement 1 Page(s)
Attachment C  Sample Formal Professional Services Agreement 58 Page(s)
(FPSA) revised 4-29-24
Attachment D Romig Middle School Floor Plan 2 Page(s)
Attachment G Offeror’s Checklist 1 Page
Exhibit 1 Supplemental Terms, Conditions and Forms 7 Pages
Exhibit 2 Disadvantaged Business Enterprises 2 Pages
Contract Participation Form
Exhibit 3 Disadvantaged Business Enterprises 1 Page
Prime Consultant/Contractor Certification
Exhibit 4 Disadvantaged Business Enterprises 1 Page
Contact Documentation Form
Special Disadvantaged Business Enterprise Program 5 Pages
Provisions Program Specifications for District Contracts

THIS RFP HAS FEDERAL GRANT REQUIREMENTS (DISADVANTAGED BUSINESS ENTERPRISE
(DBE) PROGRAM PARTICIPATION REQUIREMENTS).

DBE PARTICIPATION REQUIREMENTS MUST BE COMPLETED BY THE PROPOSAL SUBMISSION

DATE.

AVAILABILITY OF RFP: This Request for Proposals (.pdf) is available electronically at the District's
Purchasing website: https://www.asdk12.org/departments/support-services/purchasing-and-warehouse-

dept/purchasing-and-warehouse/vendor-info

A copy of the current plan holder’s list can be viewed at:
http://apps.asdk12.org/depts/purchasing/meeting/Plan_Holders/2026/609.xlsx



https://www.asdk12.org/departments/support-services/purchasing-and-warehouse-dept/purchasing-and-warehouse/vendor-info
https://www.asdk12.org/departments/support-services/purchasing-and-warehouse-dept/purchasing-and-warehouse/vendor-info
http://apps.asdk12.org/depts/purchasing/meeting/Plan_Holders/2026/609.xlsx
http://apps.asdk12.org/depts/purchasing/meeting/Plan_Holders/2026/609.xlsx

Cover Page

SUBMISSION OF PROPOSALS: Proposals must be submitted to the Anchorage School District
Purchasing Department, 4919 Van Buren Street, Anchorage, Alaska 99517-3137 prior to the time specified
above. Proposals received after that time will not be considered and will be returned. FAXED or
ELECTRONIC proposals are not acceptable. Proposals must be submitted in a SEALED package with the
outside of the package clearly marked with Offeror’'s name, address, and phone number, and as follows:

REQUEST FOR PROPOSALS

RFP 2026-609 DESIGN SERVICES ROMIG MIDDLE SCHOOL WINDOW
REPLACEMENT

DUE: Prior to 10:00 a.m., Local Time

DATE: NOVEMBER 6, 2025

PRE-PROPOSAL SITE-VISIT: A pre-proposal site-visit will be held at 4:30 p.m., Local Time, October
22, 2025 at Romig Middle School, 2500 Minnesota Dr., Anchorage, AK 99503. Prospective proposers are
encouraged to meet the ASD Project Manager at the School’s main office entrance and walk through the
proposed area of design for this RFP.

PRE-PROPOSAL CONFERENCE: A pre-proposal conference will be held at 10:00 a.m., Local Time,
October 23, 2025, in the conference room of the Anchorage School District Purchasing Department, 4919
Van Buren Street, Anchorage, Alaska to discuss any matter concerned with this RFP. Prospective Offerors
who wish to participate by teleconference may participate by calling (907) 742-6750. The line will be
available approximately 5 minutes’ prior the conference start time.

The Anchorage School District is committed to providing reasonable accommodations, according to
applicable state and federal laws, to all individuals with a qualifying disability. If you require a reasonable
accommodation in order to participate in this or any other district process, please contact the Anchorage
School District’'s Compliance/Equal Employment Opportunity Office (907) 742-4132.

Estimated amount of proposed contract: $50,000 to $120,000

END OF COVER PAGE
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Instructions to Offerors
Section |

A. GENERAL REQUIREMENTS

This solicitation is a REQUEST FOR PROPOSALS (“RFP”) governed by applicable Anchorage
School Board Policies, including Section 3311 of such Policies. Anchorage School Board Policies
are available at

https://www.boardpolicyonline.com/?b=anchorage

Offerors should read this RFP carefully and review all instructions contained herein. Incomplete or
incorrect proposals may be rejected as not conforming to the essential requirements of the RFP.
Proposals submitted on other than the prescribed forms contained in this RFP will be rejected.
Offerors may copy the forms contained in the RFP for use in their proposals, but substitute forms
or formats are unacceptable. Electronic copies of the forms which offerors must submit as part of
any proposal, if any—if not provided with this RFP—may be obtained by contacting the Anchorage
School District Purchasing Department. Forms shall not be altered except to supply requested
offeror information.

B. INTENT OF SPECIFICATIONS

The Anchorage School District desires to enter into a contract with an offeror whose primary
business is to provide professional design services and to complete the contract in accordance with
all of its terms and conditions and in compliance with all applicable laws. The scope of work is
considered performance oriented and it is the intent of the District to rely on the experience and
expertise of the offeror to fully appraise itself of the work required to fulfill the terms of the contract
resulting from the RFP.

C. EXAMINATION OF CONTRACT DOCUMENTS

Offerors should read this Request for Proposals carefully and review all instructions contained
herein. The submission of a proposal shall constitute acknowledgement that the offeror has
thoroughly examined and is familiar with the solicitation documents.

D. CONDITIONS OF THE WORK

Each offeror must acquaint itself thoroughly as to the character and nature of the services to be
provided to fulfill the requirements of the resulting contract. Each offeror must complete a careful
examination of the existing systems, infrastructure, geographical features, and prevailing weather
conditions, as applicable, and must inform itself fully as to the difficulties to be encountered in the
performance of the work, the availability of a qualified work force and other conditions related to
providing the required services. No claim of ignorance of conditions that exist or hereafter may
exist, or difficulties that may be encountered in the execution of the work, as a result of failures to
make necessary investigations and examinations, will be accepted as an excuse for any failure or
omission on the part of a successful offeror(s) to fulfill all of the requirements of the contract
documents and to complete the work for the consideration set forth therein, or as the basis for any
claim whatsoever.

E. QUESTIONS; METHOD FOR CLARIFICATION

Any offeror in doubt as to the true meaning of any part of this RFP may submit to the District a
written request for an interpretation thereof. Questions must be received by the District's
Purchasing Department at least seven (7) days prior to the date set for the submission of proposals.
If such date falls on a weekend or holiday, the deadline shall be the last business day before the
weekend or holiday. Questions can be delivered as follows:
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Fax:  Anchorage School District Purchasing Department @ 907-243-6293
Attn: Shannon Powers, Sr. Purchasing Agent
Reference: RFP 2026-609 DESIGN SERVICES ROMIG MIDDLE SCHOOL WINDOW
REPLACEMENT

E-mail: purchasing@asdk12.org PREFERRED METHOD
Attn: Shannon Powers, Sr. Purchasing Agent
Reference: RFP 2026-609 DESIGN SERVICES ROMIG MIDDLE SCHOOL
WINDOW REPLACEMENT

Mail:  Anchorage School District Purchasing Department
Attn: Shannon Powers, Sr. Purchasing Agent
4919 Van Buren Street
Anchorage Alaska 99517-3137
Reference: RFP 2026-609 DESIGN SERVICES ROMIG MIDDLE SCHOOL WINDOW
REPLACEMENT

Two types of questions generally arise. One may be answered by directing the offeror to a specific
section of the RFP. These questions may be answered by direct communication to the offeror
submitting the question. Questions which in the opinion of the Purchasing Senior Director require
a more detailed or complex reply, or require an answer that may affect responses to this RFP or
may be prejudicial to other prospective offerors, will be answered by issuing an addendum to all
RFP holders prior to the submittal opening.

ERRORS AND AMBIGUITIES

1. Offeror comments concerning discrepancies, defects, ambiguities or other errors in the RFP
must be made in writing and received by the District’'s Purchasing Department at least seven
(7) days prior to the date set for the submission of proposals. If such date falls on a weekend
or holiday, the deadline shall be the last business day before the weekend or holiday.
Comments can be delivered as set forth in Section E, above. Any clarifications, changes or
corrections to the RFP will be made only by written notice or addendum issued by the District.

2. If an offeror fails to notify the District of a discrepancy, defect, ambiguity or other error in the
RFP, the offeror’'s proposal shall be submitted at the offeror's own risk and if a contract is
awarded as a result of such proposal, the offeror shall not be entitled to additional
compensation or other consideration by reason of the discrepancy, defect, ambiguity or other
error, or its later correction or clarification. Protests based on any error or omission, or on the
content of the solicitation, will be disallowed if the fault has not been brought to the attention of
the District, in writing, at least five (5) days prior to the date set for submission of proposals. If
such date falls on a weekend or holiday, the deadline shall be the last business day before the
weekend or holiday.

ADDENDA

Addenda may be issued when changes, clarifications, or amendments to this RFP are deemed
necessary by the District for any reason. If an addendum is issued, the District will make reasonable
efforts to ensure that each prospective offeror receives the addendum in a timely fashion. However,
the risk of non-receipt of any addendum lies solely with prospective offerors. Offerors should
contact the District at the addresses set forth in Section E, above, to ascertain if any addenda have
been issued. Offerors must acknowledge receipt of each addendum issued in the space provided
on the appropriate addendum form and submit such signed addendum with the proposal. No oral
change or interpretation of this RFP shall be relied upon by prospective offerors or shall be binding
on the District whether issued at a pre-proposal conference or otherwise.

SUBMISSION OF PROPOSALS
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1. All proposals, addenda, and forms must be manually signed. One (1) original and five (5) copies
of the proposal, for a total of six (6).

2. Proposals delivered by telefax, facsimile or by electronic means are not acceptable and will not
be considered.

3. Signed and sealed Proposals must be at the District Purchasing Department on or before the
time and date stated on the face page of this RFP. Offerors are solely responsible for ensuring
that the offeror’s proposal package is received by the District's Purchasing Department by the
deadline.

4. Late proposals will not be considered and will be returned to the offeror unopened.

5. Photographs may be included with a proposal as appropriate or as desired by the offeror.
Photographs will not be returned to an offeror.

6. Offerors may submit only one proposal for evaluation.

7. No responsibility will attach to any officer or agent of the District for the premature opening of,
or the failure to open, a proposal not properly addressed and identified.

L ALASKA BUSINESS LICENSE

Offerors must hold a valid Alaska business license and any necessary applicable professional
licenses required by Alaska Statute as a condition of award. Offerors should contact the State of
Alaska, Department of Commerce, Community and Economic Development, Division of
Occupational Licensing, for information regarding business licensing. Contact information,
information regarding business licensing, and business licenses, are available at
https://www.commerce.alaska.gov/web/cbpl

J. FIRM OFFER

Offers made in response to this RFP must be good and firm for a period of ninety (90) calendar
days from the date specified for submittal of proposals.

K. WITHDRAWAL OF PROPOSALS

Proposals may be withdrawn on written request delivered to the District Purchasing Director (fax is
acceptable) prior to the time specified for submittal. Proposals not withdrawn prior to the specified
time may not be withdrawn for a period of ninety (90) calendar days after the time for receipt of
proposals.

L. DISTRICT NOT RESPONSIBLE FOR PREPARATION COSTS

Each offeror understands and agrees that it submits its proposal at its own risk and expense and
releases the District from any claim for damages or other liability arising out of the Request for
Proposals and award process, including but not limited to: proposal preparation costs and costs
associated with any challenge (administrative, judicial or otherwise (including attorney fees)) to the
determination of the highest ranked proposal and/or award of contract and/or rejection of proposals,
except as follows: in the event that a contract is awarded to one offeror, and it is determined after
award of the contract that it should have been awarded to some other offeror, the only financial
liability of the District, if any, to the aggrieved offeror shall be actual costs reasonably incurred by
that offeror in the preparation and submittal of its proposal. No other obligation of any sort is created
nor may liability, financial or otherwise, be asserted against the District, its Board, Board members,
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employees, agents or insurers to offer to award or award a contract. By submitting a proposal, each
offeror agrees to be bound in this respect.

M. REJECTION OF PROPOSALS

1. Offerors must comply with all of the terms of this RFP, and all applicable local, state, and federal
laws, codes and regulations. The District may reject any proposal that does not comply with all
of the material and substantial terms, conditions, and performance requirements of this RFP
and any proposal which contains information or material which cannot be verified or otherwise
confirmed for purposes of determining responsiveness to the solicitation.

2. The District reserves the right to waive informalities and minor irregularities, and/or reject any
and all proposals, and to not award the proposed contract, if in its best interest. “Informalities
and minor irregularities” means matters of form rather than substance which are evident from
the submittal, or are insignificant matters that have a negligible effect on price, quantity, quality,
delivery, or contractual conditions and that can be waived or corrected without prejudice to
other Offerors. These include items that:

Do not affect responsiveness;

Are merely a matter of form or format;

Do not change the relative standing or otherwise prejudice other offers;

Do not change the meaning or scope of the RFP;

Are trivial, negligible, or immaterial in nature;

Do not reflect a material change in the work, or;

Do not constitute a substantial reservation against a requirement or provision of the
RFP.

N. SELECTION FOR AWARD

1. Selection for award will be accomplished in accordance with Anchorage School Board Policy
Section 3311 and the terms and conditions of this solicitation. A recommendation for award,
based upon the evaluation criteria specified in this RFP, will be made to the Anchorage School
Board for approval, unless approval is not required under Board Policy Section 3311.

2. The District may award a contract on the basis of initial proposals received, without discussions.
Therefore, each proposal should contain the offeror's best efforts from a technical standpoint.

3. For those awards requiring Board approval, the District’'s Purchasing Department will make
public in the Purchasing Department each Notice of Intent to Award ten (10) calendar days
prior to the scheduled date for award by the Board. Offerors may, upon request to the
Purchasing Department, review the proposal scoring summary prior to the scheduled Board
award date.

4. Any contract awarded as a result of this solicitation will incorporate the contents of this RFP
and the successful offeror's proposal, subject to the reservations set forth herein for provisions
of a proposal that do not comply with material and substantial terms, conditions, and
requirements of this RFP or that impermissibly restrict the rights of the District. The successful
offeror(s) will be required to execute a written contract in the form included as part of this RFP
and comply with its terms.

O. NEGOTIATIONS

After final evaluation, the District may negotiate with the offeror of the highest-ranking proposal.

Negotiations, if held, shall be within the scope of the RFP and limited to those items which would

not have an effect on the ranking of proposals. The District reserves the right to change terms and

conditions during contract negotiations. If the highest-ranked offeror fails to provide necessary
Design Services Romig MS Window Replacement
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information for negotiations in a timely manner or fails to negotiate in good faith, or if the offeror
and the District, after a good faith effort, cannot come to terms, the District may terminate
negotiations and commence negotiations with the offeror of the next highest-ranking proposal.

P. REQUIREMENTS FOR SUBMISSION OF COST/PRICING DATA

This project requires the submission of certified cost/pricing data. An audit, conducted by the
offeror, of the selected offeror’s cost accounting systems and business records may be required to
ascertain if systems are adequate for School District review; and to investigate the accuracy of
proposed labor rates and unit prices.

1. The selected firm shall prepare and submit the PRE-AUDIT STATEMENT as contained in
Attachment B with their cost/price proposal. ASD reserves the right to review requested
supporting documentation and/or institute a site visit.

2. The firm selected for negotiations shall be required to submit a detailed breakout for each task
and all the direct costs included in the scope of work. The information shall include the estimated
hours to perform each task and include the labor category necessary to complete the task.

3. A detailed price sheet of unburdened labor costs by labor category shall be submitted. However,
if the offeror has been audited within the last 2 years by a government agency, or provided by
an auditing firm, that has approved a fully loaded labor rate for all categories of labor included
in the cost proposal, ASD will review such data for consideration.

4. If the offeror’s Indirect Costs have not been previously audited by a government agency, ASD
may, in its sole discretion, require an on-site audit of the offeror’s financial records for the
purposes of approving a project Indirect Cost Rate to apply to any resulting contract.

5. Provide a proposed fee or profit margin to apply to the project along with an explanation as to
the appropriateness of the fee/profit as it relates to the project risks and deliverables.

Q. RESPONSIBLE OFFERORS

1. A contract will be awarded only to prospective offerors who are determined to be responsible.

2. In order to determine responsibility of a prospective offeror, the District may require offerors to
supply additional information or documentation and may perform on-site pre-award surveys.
Failure of an offeror to promptly cooperate or supply information in connection with a District
inquiry with respect to responsibility may result in a determination of non-responsibility with
respect to the offeror.

3. To be determined responsible, a prospective offeror must:

a. Have adequate financial resources to perform the contract or the ability to obtain them;

b. Be able to comply with the contract performance schedule taking into consideration all
existing other business commitments;

c. Have a satisfactory performance record;
d. Have a satisfactory record of integrity and business ethics;

e. Have the necessary organization personnel, experience, accounting and operational
controls, and technical skills, or the ability to obtain them;

f.  Have the necessary equipment and facilities or the ability to obtain them; and
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g. Be otherwise qualified and eligible to receive an award under applicable laws and
regulations.

R. AWARD OF CONTRACT
1. Award of Contract

a. Selection of the successful offeror will be by a notice in writing signed by a duly authorized
representative of the District and no other act of the District or its representative will
constitute an acceptance of a proposal.

2. Execution of Contract

a. The offeror whose proposal is accepted by the District shall execute the contract and
furnish the required insurance within five (5) days after presentation of the contract for
signature. Failure or neglect to provide the required insurance or to execute the contract
within the time specified, or within such additional time as the District, in its sole discretion,
may allow, shall constitute a breach of the agreement affecting the award. The damages
to the District for such breach shall include loss due to delay and interference with the
District's general operations improvements program, and increased administrative
expense, and other items whose accurate amount would be difficult or impossible to
compute.

b. Upon receipt of the above-referenced contract executed by the offeror, and all required
insurance certificates, the properly authorized District representatives will execute the
contract. The Contract shall not be effective until it is executed by a properly authorized
representative of the District.

S. AGGRIEVED OFFERORS
1. Protest
a. Aninterested party may protest a solicitation or a proposed award of a contract.

i. A protest as to the specifications and/or terms and conditions of a solicitation must be
received by the Purchasing Senior Director at least five (5) calendar days prior to the
due date of the bid or proposal; failure to protest as provided herein constitutes a
waiver of any objection to the solicitation.

ii. For construction projects and architectural/engineering design services, the protest of
a proposed award of a contract must be received by the Purchasing Senior Director
within ten (10) calendar days after issuance of the Notice of Intent to Award.

iii. For goods or services, the protest of a proposed award of a contract must be received
by the Purchasing Senior Director within seven (7) calendar days after issuance of the
Notice of Intent to Award, except that for purchases under $100,000, the protest must
be received within three (3) business days.

iv. The protest must include the name of the person submitting the protest, the name of
the bidder/proposer represented by that person, the specific action or bid/request for
proposal contract award which is being protested, a detailed explanation of the reasons
for the protest, and the relief requested.

v. The aggrieved person must serve all other interested parties with its protest.
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b. The Purchasing Senior Director shall stay the intended award of a contract unless the
Purchasing Senior Director determines the award of the contract without further delay is
necessary to protect the District’s best interest.

c. The Purchasing Senior Director may, in his/her sole discretion, hold a hearing.

d. The rights and remedies granted by this section are not available for informal small
purchases with an actual or potential value of less than twenty-five thousand dollars
($25,000).

e. Failure to protest as provided herein constitutes a waiver of any objection to the solicitation
and contract award.

2. Appeal

a. A decision by the Purchasing Senior Director may be appealed to the Anchorage School
Board.

b. Any appeal shall be filed with the Superintendent within five (5) days after the decision is
received by the protester and must include the name of the person submitting the appeal,
the name of the bidder/proposer represented by that person, and a detailed explanation of
the basis for the appeal.

c. The aggrieved bidder/proposer must serve all other interested parties with its appeal.

d. The Superintendent may obtain an independent review of the appeal issues if the
Superintendent determines such review will assist consideration of the appeal.

e. The independent review shall not be conducted by a District employee but must be
conducted by an experienced but disinterested third party from outside the District.

f.  Failure to appeal to the Anchorage School Board as provided herein constitutes a waiver

of any objections to the solicitation and the contract award.

3. Consideration of Appeal

a.

The decision being appealed and the findings from the independent review, if any will be
reported to the Board.

Upon consideration of the appeal and allowing interested parties an opportunity to address
the issues on appeal, the Board may:

i. Award the contract as recommended, if applicable, indicating its reasons for rejecting
the appeal;

ii. Grant the appeal, indicating its reasons for granting the appeal, and determine an
appropriate remedy consistent with AR3311.1(c).1 of Board Policy. The Board may
award the contract at that meeting to some other bidder/proposer if it finds that a delay
in making the award would adversely affect the District.

iii. Stay any award of the contract to permit further consideration of the appeal, with action
to be scheduled as soon as practicable, but in no event more than twenty (20) days
after the stay as initiated.

iv. Reject all bids/proposals
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v. Take such other action as appears appropriate and in the best interest of the District
under the circumstances.

4. Frivolous Protests

a. Signature on Protest Constitutes Certificate

i. The signature of an attorney or party on a request for review, protest, motion, or other
document constitutes a certificate by the signer that the signer has read the document,
to the best of his/her knowledge, information, and belief formed after reasonable
inquiry it is well grounded in fact and is warranted by existing law or a good faith
argument for the extension, modification, or reversal of existing law, and that it is not
interposed for an improper purpose, such as to harass, limit competition, or to cause
unnecessary delay or needless increase in the cost of the procurement or of the
litigation.

b. Sanctions for Violation

i. If a request for review, protest, pleading, motion, or other document is filed with the
Purchasing Senior Director is signed in violation of Board Policy AR3311.1(c).1, the
School Board may impose upon the person who signed it, a represented party, or both,
an appropriate sanction, that may include an order to pay to the other party or parties
the amount of the reasonable expenses incurred because of the filing of the protest,
pleading, motion, or other paper, including a reasonable attorney's fee.

T. PUBLIC RECORDS/CONFIDENTIALITY

1.

This RFP and the resulting proposals received, together with copies of all documents pertaining
to the award of a contract, will be kept by the District’'s Purchasing Office and made a part of
the record which will be open to public inspection after contract award. Proposers, upon request
to the Purchasing Officer, may review the proposal scoring summary after issuance of the
notice of intent to award has been issued, except to the extent permissibly restricted by the
offeror.

Offerors are advised to consult School Board Policy Section 1340 and the Alaska Public
Records Act, A.S. 40.25.100-40.25.295 to verify if any of their proposal information may qualify
for exemption from public disclosure. Exemptions to public disclosure requirements are
narrowly construed. As such, the District cannot exempt materials that are not of a truly
proprietary nature under applicable law and policy, and cannot be held liable for the disclosure
of such information, even if marked for restriction by an offeror.

If a proposal contains any information that an offeror reasonably believes is proprietary or
confidential, and is subject to protection under applicable law, each such page of the proposal
must be marked “Confidential” by the offeror and the offeror must explain the basis for its
determination that the information is not subject to disclosure under applicable public records
laws. Cost or price information may not be restricted and will be open to public inspection.
Marking an entire proposal “confidential” is not acceptable and may result in disclosure of the
entire proposal.

By submitting a proposal, the offeror agrees to release the District from any liability resulting
from the District’s disclosure of information not clearly marked “Confidential.” The offeror also
agrees to defend any action seeking release of information marked “Confidential” and to
indemnify and hold the District, its Board, employees and agents, harmless from any
judgments, damages and costs awarded against the District, its Board, employees or agents,
in favor of a party requesting information submitted by an offeror. Additionally, the offeror
understands and agrees that if a request is made under applicable public records laws, the
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District will notify the offeror of such request but under no circumstance shall the District be
required to commence or defend any action to prevent the disclosure of any information
submitted by an offeror, including information the offeror believes to be confidential or
proprietary.

u. EQUAL EMPLOYMENT OPPORTUNITY

1.

1.

The Contractor certifies that it will not discriminate against any employee or applicant for
employment because of race, color, religion, national origin, ancestry, age, sex, marital status,
mental or physical disability, or change in marital status, in employment, provision of services
or otherwise. The Contractor shall take affirmative action to ensure such non-discrimination,
including but not limited to the following: employment, upgrading, demotion, transfer,
recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of
compensation, and selection for training including apprenticeship. The Contractor shall post in
conspicuous places, available to employees and applicants for employment, notices setting
forth the provisions of this nondiscrimination clause.

The Contractor shall state, in all solicitations or advertisements for employees to work in the
performance of this Agreement, that all qualified applicants will receive consideration for
employment without regard to race, color, religion, national origin, ancestry, age, sex, marital
status, mental or physical disability, or change in marital status.

The Contractor shall comply with the requirements of the Anchorage Municipal Code, Chapter
7.50.010-.120, as well as any procedures adopted by the District to implement the policies set
forth therein.

The Contractor shall comply with any and all of the applicable laws and directives, and any
regulations which may be applicable to the Project or this Agreement.

The Contractor shall include the provisions of this Article in every Subcontract and purchase
order, and shall require each Subcontractor to include these provisions in every sub-
subcontract, so that these provisions will be binding upon each Subcontractor, sub-
subcontractor and vendor providing services or goods to the Project.

The Contractor shall cooperate fully with the District’s efforts which seek to deal with the
problem of unlawful discrimination, and with all other District efforts to guarantee fair
employment practices under this contract and promptly comply with all requests and directions
from the Anchorage Equal Rights Commission and State Commission for Human Rights or any
of its officers or agents relating to prevention of discriminatory employment practices.

NON-DISCRIMINATION

No Contractor on any District contract may illegally discriminate on the basis of sex, race, color,
religion, gender identity, sexual orientation, national origin, ancestry, age, marital status,
changes in marital status, pregnancy, parenthood, physical or mental disability, Vietham era
veteran status, genetic information, or good faith reporting to the board on a matter of public
concern in employment, provision of services, or otherwise.

Any Contractor submitting a bid or proposal of one hundred thousand ($100,000) or more must
certify that if awarded a contract on the basis of that bid or proposal, he/she as the contractor
will not illegally discriminate against any member or applicant for employment because of sex,
race, color, religion, gender identity, sexual orientation, national origin, ancestry, age, marital
status, changes in marital status, pregnancy, parenthood, physical or mental disability, Vietham
era veteran status, genetic information, or good faith reporting to the board on a matter of public
concern in employment, provision of services, or otherwise.
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w. NOTICE OF COMPLIANCE

1. All successful Contractors shall ensure such non-discrimination.

2. All successful Contractors must agree to post in conspicuous places, available to employees
and applicants for employment, notice setting forth the provisions of this non-discrimination
section and this section shall be deemed to be a part of every contract entered into by the
District under these policies.

X. CONFLICT OF INTEREST

1. The Contractor agrees to certify that Anchorage School District employees, School Board
members, or a member of their household are not in conflict of interest with the contract and
Board Policy as follows (AR3311.1(e).1 Disclosure and Waiver of Conflict of Interest):

a.

No Board member, employee, or a member of their household, shall acquire, directly or
indirectly, an economic interest in a District or Municipal contract, or engage in business
with the District or the municipality, unless the contract is competitively solicited and other
requirements of Section 3311 of Board Policy and section 1.15 of the Anchorage Municipal
Code are met.

The following acts and circumstances shall not be deemed to be in conflict with the
performance of official duties if, at the earliest opportunity after having acquired such
knowledge, the Board member or employee files a disclosure pursuant to AR3311.1(e).1
or requests and obtains a waiver pursuant to Board Policy AR3311.1(e).2:

1.

Such person owns a sole proprietorship, or is a partner in a partnership, or is an officer,
director, major shareholder (five percent (5%) or more of the outstanding shares) or
has management control in a corporation that submits a bid, proposal or quotation to
the District or attempts to enter or enters into a contract with the District;

Such person has any significant (five percent (5%) or more) financial interest in any
sale, lease or rental to the District of any service or property and such person has
knowledge that the District intends to purchase, lease or rent the property or service;

Such person wishes to sell or receive royalties on books or materials sold to the District
for use in the school system for which the employee is the author;

Such person is an employee who has been providing private services to a child who
transfers to a new school or class or advances to a higher grade and the child becomes
a student in the class being taught/aided by his/her provider.

2. Board Members, District employees, and their household and/or immediate family members
are required to comply with Board Policies and the Municipal Ethics Code by disclosing conflicts
of interest.

a.

When a board member, employee, or their household and/or immediate family member
intends to do business with the District, the appropriate District and Municipal forms must
be filed by the Board Member or District employee with the Municipal Clerk’s Office and
the Purchasing Department.
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Note: Notice of Intent To Respond To Public Solicitation shall be filed with the Municipal
Clerk's office in advance to allow a minimum of 7 calendar days to elapse
between electronic publication by the clerk and the final date for submitting a
response to the solicitation. The form may be obtained from the Municipality of
Anchorage website, www.muni.org.

District Disclosure and Request for Waiver forms and instructions may be obtained
from the Conflict of Interest link on the Procurement Department page of the ASD
website, www.asdk12.org.

b. The responsibility for complete and timely filing rests solely with the Board Member or
District employee.

SEX OFFENDER/CHILD KIDNAPPER REGISTRY

Anchorage School Board Policy 3515.5 prohibits a contractor whose employees or agents may
have direct or incidental contact with District students from sending any employee or agent to
district property who has been convicted of a sex offense under federal law or the law of any state
and who is required to register as a sex offender under Alaska law or by court order, or who has
been convicted of child kidnapping under federal law or the law of any state and who is required
under Alaska law or court order to register on the Alaska Department of Public Safety Sex
Offender/Child Kidnapper Central Registry. Board Policy 3515.5 requires contractors to certify in
writing the contractor’s knowledge of and compliance with Board Policy 3515.5. Prior to executing
a contract for this project, the selected Contractor shall verify that no employee or agent who will
be on district property is registered as a sex offender or child kidnapper in Alaska [Alaska
Department of Public Safety “Sex Offender/Child Kidnapper Registry”] or in any other state. In
addition, the contractor shall certify that, to its knowledge, no employee or agent is a convicted sex
offender or child kidnapper. Certification will be required at time of award.

CONTACT WITH SCHOOL STAFF AND AUTHORIZED SCHOOL COMMUNITY GROUPS

Offeror is not to contact site’'s school staff or authorized community groups for purposes of
solicitation unless otherwise authorized by the Purchasing Senior Director.

CONTRACT INDUCEMENTS

No payment, gratuity or offer of employment shall be made in connection with any contract, by or
on behalf of the subcontractor to the prime contractor or higher tier subcontractor or any person
associated therewith, as an inducement for the award of a subcontract or order.

STANDARD CONTRACT TERMS

In addition to carefully reading all of the information in the RFP, Offerors must carefully read and

review the attached standard contract terms and conditions. The successful Offeror shall be
required to enter into an agreement with the District which will be substantially similar to the sample.

END OF SECTION |
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A. EVALUATION OF PROPOSALS

1.

All proposals will be reviewed by the District's Purchasing Department to evaluate
administrative responsiveness of proposals to determine if offerors have complied with the
administrative proposal requirements and to determine if proposals meet the minimum
mandatory criteria set forth below.

Proposals meeting minimum mandatory requirements then will be evaluated by an evaluation
committee comprised of District employees or other persons deemed appropriate by the District
using the Evaluation Criteria specified in this RFP. Evaluation of proposals in accordance with
the evaluation criteria will result in a numerical score for each proposal. Each criterion has an
assigned weight for this RFP which demonstrates its relative importance. Evaluation of
proposals will be accomplished as follows:

a.

Each Evaluator will individually review and score each offeror’s proposal on a scale of 0 to
1 for each of the Technical Evaluation Criteria.

A rating of “0” indicates a proposal which is non-responsive and/or provides no quality or
value to the District and a rating of “1.0” indicates a proposal which is completely
responsive and/or provides significant quality and value to the District. Ratings within the
range indicate the level at which the proposal is responsive and/or provides quality and
value to the District.

After completion of ratings by each Evaluator, the Selection Committee may discuss the
proposal. Evaluators may then alter their ratings; however, any changes shall be based
only on the proposal and the Evaluation Criteria.

The chairperson will obtain the ratings for the Evaluation Criteria, which ratings will then be
multiplied against the points available for each criterion. The sum of the weighted scores
for each proposal will result in a total weighted score from each member of the evaluation
committee. The total weighted scores of all Evaluators will be summed to determine the
total weighted score for each proposal. The maximum score obtainable for any proposal is
equal to the product of the maximum points for the evaluation criteria multiplied by the
number of Evaluators.

Based upon the results of the proposal scoring, the District may, in its discretion, conduct
discussions with offerors whose proposals are determined to be reasonably susceptible to
award. Such discussions, visits and presentations are for the purpose of ensuring full
understanding of the requirements of the RFP and offeror proposals and may not result in
any material or substantive change to proposals. Offerors selected by the Selection
Committee for interviews may be permitted to submit final written, graphic and verbal
presentation information for consideration by the Selection Committee in response to the
above purposes. Only those members of the offeror's staff who will be in responsible
charge and/or will carry out the actual tasks should participate in the interviews.

Subsequent to the interviews, the Selection Committee will make a final rating based upon
the original criterion supplemented by interview information for the purposes of determining
the highest ranked proposer. The Selection Committee shall use the same procedure as
specified for the initial proposal rankings. The final ranking may or may not be the same as
the order of ranking after completion of the initial ranking.

For purposes of this RFP, proposals that are “reasonably susceptible to award” means the
three (3) highest scoring proposals, unless, in the sole discretion of the District's
Purchasing Senior Director, one or more of the three highest scoring proposals did not
achieve a score high enough to be within the competitive range and to remain under
consideration for award when ranked with other proposals or the District received one or
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more additional proposals that are within the competitive range of the three highest scoring
proposals such that the additional proposal(s) may remain under consideration when
ranked with the other proposals. This is not a strict mathematical formula and may not be
challenged on that basis except in the case of obvious arithmetic errors.

3. The District reserves the right, at any time, to determine that a proposal is non-responsive and
to request additional information to determine responsiveness.

4. All Offerors will be advised of the offeror selected for negotiation with a Notice of Intent to
Negotiate. If contract negotiations are unsuccessful with offeror selected for negotiation, the
School District may either cancel the solicitation or negotiate with other offerors in the order of
ranking.

B. EVALUATION CRITERIA
Proposals will be scored using the criteria listed below to determine which proposal best meets the

needs of the Anchorage School District. The criteria to be considered during the evaluation and
their associated weights are as follows:

ltem  Criteria Points
1. PROJECT APPROACH 25
2 METHODS 20
3 MANAGEMENT 10
4. FIRM’S EXPERIENCE 20
5 PROPOSED PROJECT STAFF 10
6 WORKLOAD AND RESOURCES 15
TOTAL POINTS POSSIBLE 100

END OF SECTION I
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Each response must be identified and keyed to the applicable criterion and assembled in the order in which
the criteria are listed in Section Il, Part B, so the criterion to which information applies shall be plainly
evident. Material not so identified or assembled may be discarded without evaluation. Each proposal shall
be submitted on standard 8 1/2" x 11" bond paper bound on one side. Proposals should be prepared simply
and economically, providing a straightforward, concise delineation of the capabilities proposed to satisfy
the requirements of this RFP. In addition, small print or typeface that is difficult to read may affect scoring.

To achieve a uniform review process and obtain the maximum degree of comparability, it is required that
the proposals be organized in the manner specified below. Proposals shall not exceed twenty-five (25)
pages in length (excluding letter of transmittal, resumes (resumes shall not exceed two (2) pages in length),
table of contents, attachments, or dividers. Information in excess of those allowed will not be evaluated or
scored. One page shall be interpreted as one side of single lined, typed, 8 1/2" X 11", piece of paper.

To ensure that proposals are evaluated fairly and that comparisons between proposals are accurate,
Offerors must submit proposals in the format outlined below. Failure to comply with these requirements
may cause a proposal to be rejected as non-responsive and eliminated from further consideration.

A. PROPOSAL TRANSMITTAL FORM

Submit the completed Proposal Transmittal Form (Attachment A) as the first page of the proposal.
The Proposal Transmittal Form must be signed by an authorized representative of the offeror.

B. PROPOSAL NARRATIVE

1. PROJECT APPROACH Weight:
Restate the proposed Scope of Services, outlining the objectives and scope as perceived. Do not
repeat the statement of services provided herewith, but elaborate on the tasks, conditions,
deliverables or other specifics deemed significant and necessary to demonstrate a complete
understanding of the technical and substantive issues to be addressed. Define any assumptions
made in formulating response. If scope includes design services for a construction project, express
any opinions regarding alternative design considerations that could impact construction costs.

2. METHODS Weight:

Response must outline the methods for accomplishing the proposed contract. Consider what, when,
where, how, and in what sequence the work will be done. Include proposed timeline with milestones.
Identify the amount and type of work to be performed by any sub-consultants. Consider how each
task may be carried out; what services or interaction may be required from/with the Contracting
Agency. Suggest alternatives, if appropriate. Identify any distinct and substantive qualifications for
undertaking the proposed contract, such as the availability of specialized equipment or unique
approaches or concepts relevant to the required services, which the firms may use.

3. MANAGEMENT Weight:

Response must describe the administrative and operational structures that will be used for
performing the proposed contract. Address who will have overall responsibility for the contract and
who will have direct responsibility for specific disciplines. Discuss the lines of authority. Use of a
table or chart is preferred in your response. When applicable, include discussion of public
participation process and coordination with State and Municipal agencies.

4. FIRM'S EXPERIENCE Weight:
Discuss the offeror’s background and qualifications to establish experience and performance as a
team leader for professional services similar to those required by this project. Discuss the relevance
of past projects (program, unique features, schedules, budgets, etc.) to this project. List at least
three (3) references (contact persons and telephone numbers) for the firm.

Design Services Romig MS Window Replacement
RFP Number 2026-609 Section Il - Page 16 of 22
Revised 4-18-18



Proposal Format
Section Il

5. PROPOSED PROJECT STAFF Weight:

Response must name proposed leader(s) for the following categories plus any other essential
personnel who will be directly and routinely engaged in performing the work:

1 — Principal-in-Charge 3 — Project Manager

2 — Contract Manager 4 — Project Architect/Planner

Describe the work to be performed by the named Leader(s), and their qualifications in terms of
educational and substantive experience directly related to the proposed services. Identify: employer,
professional discipline and/or job classification, Alaskan registration number, and state of residency.
A response prepared specifically for this proposal is required. Marketing resumes often include
irrelevant information, which may detract from the evaluation of proposal. Lists of projects without
relevant details are not useful. Focus on individuals’ specific duties and responsibilities and how
project experience is relevant to the proposed services.

6. WORKLOAD AND RESOURCES Weight:
Response must: (1) discuss both current and potential time commitments to all clients (i.e. not only
the District) for the proposed Project Staff, and (2) demonstrate adequate support personnel,
facilities and other resources to provide the services required throughout the project’s term. Briefly
address capabilities for providing additional services and/or services under an accelerated schedule.
Address capacity to reassign personnel, equipment and facilities whenever the proposed contract
would not require such capabilities or would be delayed.

END OF SECTION Il
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Specifications and Scope of Services
Section IV

A. SCOPE OF WORK

1.

The requirements of this project shall consist of providing complete design services necessary
to support exterior window replacement at Romig Middle School, 2500 Minnesota Dr.
Anchorage, AK 99503.

This qualifications-based selection focuses on the Prime Consultant as the responsible and
contractual leader of a team. The Offeror will only identify required disciplines in the proposal.
Once selected and given a Notice of Intent to Negotiate by the School District, the Prime
Consultant Offeror will proceed with a qualifications-based selection of Sub-consultants. The
School District will consult with the Offeror, reviewing and commenting on proposed Sub-
consultants as appropriate. The School District reserves the right to object to selection of Sub-
consultants based on considerations of cost, performance, special qualifications, and/or known
workload relative to resources.

The Prime Consultant is the project design coordinator and document quality control authority.
Prime Consultant will review and verify deliverables prior to submission to Owner. Incomplete
or lacking deliverables may be rejected. Owner will review complete deliverables for
compliance and acceptance.

Planned Project Scope of Work:

This project is funded by a Federal Emergency Management Agency (FEMA) Hazard Mitigation
Grant Program (HMGP) grant. The District has been awarded phase 1 of the grant for
development of the design and Benefit Cost Analysis (BCA) for the construction phase.

Document review and site investigation

Window replacement design

Cost estimate for BCA and verification of phase 2 grant request amount
Scope of Work and BCA to meet FEMA requirements:

aoow

e Please provide information regarding the description of site seismic vulnerability,
hazard impacts, and description of seismic design criteria.

e Please include the intended level of seismic event that this project will be designed to
withstand, as well as the residual risk remaining after the project is completed.

e Please ensure a PE achieves a Benefit Cost Analysis with a BCR above 1.0 by using
the suggested professionally expected damages.

e Based on the cost of the project, it is allowable for a BCA narrative to be substituted
for the software build. However, the BCA calculated will still need to achieve a BCR
greater than 1.0, so we recommend that a P.E. still be used to find professionally
expected damages, as modeled damages does not provide a BCR above the
threshold.

e. Assist the District is answering any additional questions from FEMA required to secure the
phase 2 funding.

B. SCOPE OF CONSULTANT SERVICES

For the purpose of this document, the phrase “Consultant(s)” refers to the person, partnership,
corporation, joint venture, or other business entity with which the District contracts to provide the
professional services required for this project.
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Anticipated Scope of Consultant Services: For this project, the Consultant shall provide all
professional services necessary to support the successful completion of this project. The
Consultant’s services shall include, but are not limited, to the following:

1. Consultant Design Phases/Deliverable Requirements: The following design phases with
corresponding design deliverables shall be required for this project. See “Deliverables
Checklist” (Appendix B, FPSA) and referenced District Design Guidelines for additional
information on submittal requirements.

a. Schematic Design Phase Submittal (35%)
b. Construction Document Phase Submittal (95%)
c. Bid Documents Submittal (100%)

2. Phase 1 Design Development

a. Develop Project Scope and Design; Prepare Construction Drawings and Specifications
with cost estimates

i. Verification of the Planned Project Scope of Work: As part of the Schematic Design
Phase work, the Consultant shall verify and update the Planned Project Scope of Work.
Consider sequencing and phasing of the work around the school’s schedule, and
provide recommendations. Cursory review of the District's hazmat documentation will
be necessary to ensure the project is viable and will remain within budget. The
Consultant shall consult with the District Project Manager for any deviation from the
Planned Project Scope of Work prior to completing the Schematic Submittal.
Schematic Submittal shall reflect the final approved project scope of work. Value
engineering and innovative design solutions are encouraged.

ii. Verification of the Construction Budget: The Consultant shall verify the project scope
of work at each submittal with respect to required cost estimates at the 35% and 95%
submittal. Prior to all milestone submittals, the Consultant shall verify to the District
Project Manager that the cost estimate was reviewed and is reflective of the design
document submittal. Should the project cost estimate reflect a design (scope of work)
that is over the District’'s budget (CCAP), the Consultant shall, at the direction of the
District Project Manager, make changes to arrive at the optimum design and bidding
strategy by one of the follow or combination of methods. In general, it is expected the
Consultant shall develop appropriate project scope at, or slightly exceeding, the
available construction budget.

a. Adjust the design (scope of work) and/or propose additive alternates in
consultation with the District Project Manager at no additional cost to the District

b. Revise the cost estimate at no additional cost to the District

iii. Project Design Review: ASD milestone Project Design Reviews are organized by the
ASD PM and executed using Bluebeam Revu (Bluebeam) sessions at Planning/15%,
35% and 95% design phases. The use of Bluebeam allows for a collaborative, digital
review for the Project; involving ASD Reviewers and Consultants, including the
Consultant’s cost estimator. ASD will provide all comments, written and noted, in the
Bluebeam session and the Consultant shall assist the District by reviewing and
responding in writing to all comments in the Bluebeam session; identifying and making
written recommendations to the ASD Project Manager regarding the most critical
design issues. The most critical path design issues will be summarized and discussed
in a Post-Review Debrief (to be held at each design phase). The Project Manager will
organize/invite Reviewers to the Post-Review Debrief. The Consultant shall act as the
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Meeting Facilitator of the Post-Review Debrief. The Post-Review Debrief is not meant
to be a ‘page-turn’ review of design documents and comments, but a one-hour
summarization of the most critical path items in design development and the team’s
intent/approach to resolve. Once the Post-Review Debrief is held, the PM will give
Consultant notice to proceed to next design phase, pending any requested changes
prior to NTP. The Project Manager will then verify that each comment and response
has a Bluebeam status set and finish the Bluebeam session for ASD archives.

Bidding and Permitting: The Consultant shall assist the District during the bidding and
permit review of the project. During this phase of work, the Consultant’s services shall
include providing assistance during Municipality of Anchorage plan review and
construction permit application process [utilizing MOA electronic plans review
protocols], attendance at pre-bid conference and pre-bid site visits, answering bidder’s
questions, and assisting the District in preparing necessary bid addendum. Provide all
signed and stamped bid documents electronically on writable CD-ROM (drawings
should be submitted in most current version of AutoCAD used by the Anchorage
School District or as determined by ASD Project Manager and PDF versions).

3. Phase 2 Construction Administration & Closeout — these services will be added by Amendment

when the District receives approval of the phase 2 portion of the HMGP grant.

a. Perform Construction Administration Services

The Consultant’s services include attendance at the pre-construction conference and
other scheduled meetings during construction.

Review of submittals; respond to Requests for Information (RFls), Potential Change
Orders (PCOs), DCVRs, Information Bulletins, inspections, reviews of contractor pay
requests, and review of closeout documentation.

If part of the project, the consultant will participate in commissioning.

Provide as-built Record Drawings and “Roof Section Schedule” (in Excel) electronically
on CD-ROM. ASD will provide an Excel template for the “Roof Section Schedule”.
Provide both CAD and independent PDF files. Drawings shall be prepared using
current ASD approved AutoCAD version and clearly identified as record drawings.

4. Anticipated Required Consultant Service Disciplines: Anticipated disciplines required for this
project shall include, but are not limited to:

a. Architectural

b. Structural Engineering

c. HAZMAT Consultant

d. Cost Estimating

e. Benefit Cost Analysis

5. Additional Requirements:

a. Reference Record Drawings: The Consultant shall research the District Plans Room
records to identify important record drawings that may be issued with the Bid Documents
as Reference Record Drawings or made available for viewing by the bidders at the District
Plans Room. The Reference Record Drawings are intended to provide sufficient
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information to allow bidders to ascertain the physical conditions of the building including
types of construction, building dimensions, etc. The Consultant shall prepare a Reference
Record Drawing Cover Memo describing the reference record drawings. The cover memo
shall include historical building and project information. If applicable, the Reference Record
Drawing Cover Memo and the Reference Record Drawings shall be issued as part of the
Bid Documents.

b. Use of the Anchorage School District Design Guidelines: Unless otherwise directed, the
Consultant’s designs and submittals shall conform to the requirements of the Anchorage
School District Design Guidelines. The Consultant is advised the Anchorage School District
Design Guidelines will be periodically updated. The Consultant’s services and design shall
conform to revisions to the Design Guidelines as they occur throughout the project.

c. Use of the Anchorage School District Guide Specifications: Unless otherwise directed, the
Consultant shall utilize the Anchorage School District Guide Specifications as the basis for
the technical specifications for this project. The Consultant is advised the Anchorage
School District Guide Specifications will be periodically updated. The Consultant’s services
and design shall conform to revisions to the Guide Specifications as they occur throughout
the project.

d. Services related to Construction Submittals: For this project, the District will develop a
Submittal Register and a Submittal Status Log based on the developed project
specifications. The applicable specification section shall be based on a guide specification
section to be provided by the District. During construction, the Consultant shall be
responsible for communications, the management of the Construction submittals,
Requests for Information, construction record documents and photographs, and other
purposes as directed by the Project Manager for the District utilizing owner-provided
construction management software, currently Procore Construction Management. The
Consultant shall receive the submittals directly from the Construction Contractor. Upon
completion of the review of the submittals, one copy of the submittal shall be retained by
the Consultant. The Consultant shall return the remaining copies of the submittals directly
to the Construction Contractor.

e. Extended District Review: The Consultant shall acknowledge that while review periods are
scheduled during the design process, the District plan review resources may not be able
to accommodate the schedule due to workload. In some cases, follow-up comments
beyond the scheduled review period may be necessary. The Consultant is encouraged to
be proactive in assisting the District in facilitating the design review process.

f. Use of Standard Anchorage School District Invoice Format: The Consultant shall utilize a
standardized Anchorage School District Invoice Format. The format will be provided by the
District to the consultants.

g. Technical Specifications Format: The Consultant shall utilize formatting standards for
documenting technical specifications. The District will provide the standards format to the
consultants.

h. MOA Building Safety Pre-Application Meeting: At a minimum, one design pre-application
meeting with the Municipality Building Safety officials at 35% schematic design is required.
The following disciplines are suggested to attend: architectural, structural, mechanical,
electrical, fire, traffic and zoning. Designer has responsibility to determine final list of
disciplines required based on scope of project.

C. PROJECT SCHEDULE
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Based on the Tentative Project Schedule and Specific Project Schedule Requirements below, the
Offeror shall develop a preliminary project schedule covering the period from Notice to Proceed
(NTP) through Design Completion based on anticipated workload and resources and include it as
part of the Offeror’s proposal response to Part B, Article 2 Methods. Identify all submittal milestones
including submittal dates, cost estimate submittal dates and District review comments periods.

1. Tentative Project Schedule for Design Work:

Requirement Anticipated Dates

RFP/Consultant Selection/Negotiation: November 2025

Anticipated Contract Award/NTP: December/January 2025

35% & 95% Documents: December/January 2025 — May 2026
Final Construction Documents: May 2026

Cost Estimate and BCA May 2026

Bid Period: TBD

Anticipated Construction Period: TBD

Record Documents: TBD

2. Specific Project Schedule Requirements:
a. Allow 2 weeks after each submittal for review by the District.
D. INFORMATION TO BE PROVIDED BY THE DISTRICT
The following information is available for review and use by the consultants during design:

1. Romig Middle School
2500 Minnesota Dr.
Anchorage, AK 99503

2. Historical As-Built/Project Documents/AHERA Documents — Existing documents are available
at the District Capital Planning & Construction Department. Proposers can view existing
documents by coordinating with the planning & design section for access to the plans room.
Proposer must coordinate the time at least 24 hours in advance with Capital Planning &
Construction (CP&C) planning & design staff at 907-348-5264.

E. ADDITIONAL INFORMATION
1. Attachment D Romig Middle School Floor Plan

END OF SECTION IV
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THIS FORM MUST BE RETURNED WITH THE OFFEROR’S PROPOSAL

Addendum Number(s)/Date(s) is/fare hereby
acknowledged.

REPRESENTATION. THE OFFEROR REPRESENTS THAT IT[] 1S, [ ] IS NOT A MINORITY BUSINESS
ENTERPRISE;

AND/OR

REPRESENTATION. THE OFFEROR REPRESENTS THAT IT[] IS, [ ] IS NOT A WOMEN BUSINESS
ENTERPRISE;

AND/OR

REPRESENTATION. THE OFFEROR REPRESENTS THAT IT[]1S, [] IS NOT A LABOR SURPLUS AREA
FIRM.

FIRM'S NAME:

MAILING ADDRESS:

CITY/STATE/ZIP:

PHYSICAL BUSINESS ADDRESS:

CITY/STATE/ZIP:

CONTACT PERSON FOR THIS SOLICITATION:

FAXNO.:

TELEPHONE NO.:

CELL PHONE NO.:

ALASKA BUSINESS LICENSE NO.:

FEDERAL TAX ID NO.:

EMAIL ADDRESS:

CERTIFICATION

| certify that | am a duly authorized representative of the firm listed above and that the information and materials enclosed with this
proposal accurately represent the capabilities of the firm to provide the services indicated in compliance with the requirements of the
solicitation. | certify that no member of the School Board or District employee, or spouse or other member of his/her household, has
or shall have any undisclosed interest in the firm or this proposal, as provided in the Instructions to Offerors (“Conflicts of Interest”).
The School District is hereby authorized to request from any individual any pertinent information deemed necessary to verify
information regarding the capacity of the firm and for purposes of determining responsiveness of the proposal or responsibility of the
firm as a prospective contractor. In compliance with the solicitation, the offeror agrees, if this offer is accepted within 90 calendar days
from the date specified in the solicitation for receipt offers, to furnish any or all items on which prices are offered at the price set
opposite each item, delivered at the designated places, within the times specified in the solicitation.

SIGNATURE:

PRINTED NAME AND TITLE:

DATE:
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CONFIDENTIAL WHEN COMPLETED

Evaluation of this statement may preclude the necessity for a comprehensive on-site audit of the
Contractor’s records. Entries may be handwritten, if legible.

1.

Identify your fiscal year, including beginning and end dates

2. List your actual costs, by the following categories, for your most recent fiscal year. Cost terminology is
attached.
a. Direct Labor $
b. Attach a Trial Balance with grouping of accounts used to arrive at the following Indirect Cost
amounts:
Fringe Benefits $
General & Administrative Expenses $
Sum $
c. Indirect Cost Rate (Sum of b/a) %
3. If your records have been audited with the last 2 years by a governmental agency, attach a copy of the
Audit Report.
4. Attach copies of your most recent Internal and Audited Financial Statements.
5. Are your accounting methods for recording contract costs based on a job or project identified cost
system?
(__)Yes (__) No If your response is “No”, attach an explanation of your cost accounting
system
6. If you charge your projects based on unit rates (e.g. for computer time, laboratory tests, copies or
equipment use, etc.) attach a list of such items and unit prices.
7. Do you offset revenue received from unit rate payments against the applicable Indirect Cost Accounts?
(__)Yes (__) No
CERTIFICATION

| certify that | am a duly authorized representative of the Contractor and that information and materials
enclosed within this statement accurately represent financial records of the company.

Signature Date

Name and Title Telephone No.
Company Name Fax No.
Address Email Address:

Design Services Romig MS Window Replacement
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Sample FPSA
Attachment C

ANCHORAGE SCHOOL DISTRICT

FORMAL PROFESSIONAL SERVICES AGREEMENT

Contract No.:
Requisition No.:
RFP No.:

Board Memo No.:

PROJECT TITLE:

This contract consists of the following, which are hereby incor| te erence as if in full text;
consisting of the following documents in order of preceden

. This Formal Professional Services Agreement (Consis
. Contractor Signed Attachment A, Proposal Trangmi
. Contractor’s Technical Proposal Dated: XXX
. Contractor’'s Negotiated Cost Proposal Dat
. State of Alaska Sex Offender/Child Kidn i rtification(s)
. Certificates of Insurance per Appendix D
. Request for Proposal (RFP) XXXX- Da

NO O WN -

>
5
(@]
Q

This agreement is between t
on the last date execute

istrict and designer (hereafter “Contractor”), effective

CONTRACTOR
SIGNATURE:

Date
NAME:

TITLE:

DISTRICT
SIGNATURE:

. i Date
NAME: David Whiting

TITLE: Senior Director, Purchasing/Warehouse

In consideration of the terms, conditions and promises of Articles 1 through 6 in this document, the parties
hereto agree:

Project Name
Project Number Insert Number
RFP Number Insert Number
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Sample FPSA
Attachment C

Formal Professional Services Agreement

ARTICLE 1
PURPOSE

1.1 The purpose of this agreement is to provide professional design services.

Insert Information

ARTICLE 2
COMPENSATION
2.1 The maximum amount payable under this agreement (see Appendix C) shall not exceed:
$ Account Code(s):
ARTICLE 3
PERIOD OF PERFORMAN
3.1 Contractor shall commence work under this agreg orized by written notice(s) to

ce with any time schedule required
by Appendix F. This agreement is of no force or € xecuted by the Contractor and the

3.2 The period of performance under this pon the date of the District's final
acceptance of the Project, or approv
satisfactory completion of obligations

RTICLE 4
ENDICES
4.1  The following appendice tt to this document and incorporated herein by reference:
Appendix Title
A Gen onditions
B General Architectural/Engineering and Design & Construction Phase
Services

Attachment A Deliverables Checklist (Attachment A to Appendix B)
Attachment B ASD Page Format Standard (Attachment B to Appendix B)

C Basis of Compensation
D Indemnification and Insurance (plus certificate of insurance)
E Project Staffing and Subcontractors
F Master Time Schedule
ARTICLE 5
DISTRICT
Project Manager
Name:
ASD Office: Capital Planning & Construction

Project Name

Project Number Insert Number
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Sample FPSA
Attachment C

Formal Professional Services Agreement

Street: 1301 Labar St.

City, State, Zip: Anchorage, Alaska, 99515

Fax No.: (907) 348-5227

Office No.:

Cell No.:

Email Address:

ARTICLE 6
CONTRACTOR

Company Name: AK Business License No.:

Principal Name:

Street:

P.O. Box:

City, State, Zip:

Fax No.:

Office No.:

Cell No.:

Email Address:

TYPE OF FIRM

Individual
Partnership

Joint Venture

Corporation . In State of: AK

Project Name

Project Number Insert Number

RFP Number Insert Number FPSA - Page 3 of 3
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Sample FPSA
Attachment C

General Conditions
Appendix A

Contract No:

Date Prepared:

ANCHORAGE SCHOOL DISTRICT
FORMAL PROFESSIONAL SERVICES AGREEMENT

INDEX

ARTICLE TITLE

A1 Definitions

A2 Information and Services from Others
A3 Occupational Safety and Health

A4 Equal Employment Opportunity

A5 Payments to the Contractor

A6 Changes to the Agreement

A7 Audits and Records

A8 Inspections by Anchorage School District
A9 Termination or Suspension

A10 Inducement/Conflict of Interest

A1 Covenant Against Contingent Fees
A12 Endorsement of Documents

A13 Ownership of Work Products

A14 Subcontractors, Successors and Assig
A15 Claims

A16 Extent of Agreement

A17 Notices/Communications

A18 Taxes

A19 Governing Laws

A20 Force Majeure Suspension

A21 Waiver

A22 Interpretation

A23 Miscell ProvVisi

A24 Additi isi

ARTICLE A1 Definitions

The following words and phrases where appearing with first letters capitalized in any appendix contained

in this Agreement, shall have the following meanings:

A1.1 Additional Services. Services performed by the Contractor which are beyond the Scope of

Services required by this Agreement prior to any Amendment thereto.

A1.2 Agreement. This professional services agreement which has been signed by both the
Anchorage School District and the Contractor. The Agreement consists of the two-page
contract document, including Articles 1 through 6 thereof, Appendices A through F which are

incorporated therein by reference, and any Amendments thereto.

A1.3 Amendment. A written change to the Agreement which modifies the Contractor's Scope of
Services, conditions of service, time for performance, or compensation, or any combination of
the foregoing. To be effective, an Amendment must be signed by both the Anchorage School
District and the Contractor, and may require approval by the Anchorage School Board.

Project Name
Project Number Insert Number
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Sample FPSA
Attachment C
General Conditions
Appendix A

Al4 Anchorage School District/ASD/District. The designated managing agency of the Municipality of
Anchorage (the owner of the Project), which is authorized to manage the school facility that is
the subject of this Agreement. The term "Anchorage School District" includes all school board
members, officers, employees, representatives, and agents of the Anchorage School District.

A15 Basic Services. Services performed by the Contractor which are within the Scope of Services
required by this Agreement prior to any Amendment thereto.

A1.6 Bid Documents. The Construction Contract Documents, plus the instructions to bidders and bid
forms.
A1.7 Claim. A request by the Contractor for additional compensation or time extension which has not

or cannot be resolved through the usual Amendment procedure because the validity of the
request is disputed by the Project Manager or the Anchorage School District.

A1.8 Commissioning. A methodical process intended to ensure that building systems perform in
conformance with the intent for which they were designed. Such systems can include, but are
not limited to: heating, ventilating, air conditioning, fire protection, electrical, security, data,
communications, and control.

A1.9 Conformed Documents. Construction drawings an ecif

issued by addenda prior to bid opening.

reVised to reflect changes

A1.10 Construction Contract. The contract between rage School District and the
Construction Contractor for the construction of > the Project, including, without

and including all change orders thereto. cheragesSchool District, in its discretion, may
award more than one Construction Contr, to'the Project.
A1.11 Construction Contract Award Price budgeted by the Anchorage School
the Project. The CCAP includes the cost of all
Construction Contracts requi letion of the construction of the Project. The
CCAP does not include th om jion of the Contractor or the cost of the land, site

review permit f A ool District administrative costs, all of which are the
responsibility ol District unless otherwise stated herein.

A1.12 Construction uments. The Construction Contract form(s), general and
supplementary conditions 4general requirements, technical drawings and specifications for the

A1.13 Construction Contractor. The person, partnership, corporation, joint venture, or other type of
business entity with which the Anchorage School District contracts in the Construction Contract
to construct all or part of the Project.

A1.14 Contractor. The person, partnership, corporation, joint venture, or other type of business entity
with which the Anchorage School District contracts to provide the professional services
required by this Agreement. The term "Contractor" includes all officers, directors, employees,
partners, joint venturers, consultants, Subcontractors, representatives, and agents of the
Contractor.

A1.15 Days. Calendar days.

A1.16 Deliverable. A service product created by the Contractor and deliverable to the Anchorage
School District under requirements of the Agreement.

Project Name
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Sample FPSA
Attachment C
General Conditions
Appendix A

A1.17 Design Adjustment. A modification to the Educational Specifications, CCAP, management plan,
Master Schedule (Appendix F hereto), or previously approved design documents, which
modification has no impact on the Contractor's time for performance or the compensation due
the Contractor as provided by this Agreement. A Design Adjustment shall be made in writing by
the Project Manager, the Anchorage School District, or the Anchorage School Board.

A1.18 Designer of Record. The Contractor and its subcontracted business entities who are
professionally responsible for the Work Products produced under this Agreement.

A1.19 Educational Specifications. The detailed written summary of the requirements for the facility to
which the Project relates, which sets forth the Anchorage School District's overall program and
design objectives, constraints and criteria, including space requirements and relationships,
quality levels, flexibility and expandability, special equipment and systems, and site
requirements.

A1.20 Estimated Total Construction Cost. The Contractor's current estimated cost for all construction
Work necessary to complete the Project in accordance with the Construction Contract
Documents. The Estimated Total Construction Cost does not include the cost of land
acquisition, site investigation, design, public artwork, Anchorage,School District administration,
or any furnishings and equipment, special inspections, permifife hich is not included in the
Construction Contract. The CCAP and the Estimate@, Total & uatipn Cost may not be the

ent to the Project initiated by the

same amount.
A1.21 Information Bulletin. Written conveyance of informaties, p

Contractor or Anchorage School District and issu€d
: ng: Contractor’s identified services

nd{dates; their critical milestones (including
8s); and Deliverables.

A1.22 Master Time Schedule. A project-specific
and Work elements; their start, durati
action required by Anchorage School DRi

A1.23 Notice to Proceed (NTP). Writte
provide all, or specified portio

from the Project Manager to the Contractor to
required by this Agreement.

A1.24 Project. The school facilit ion’ of the school facility, which is to be designed by the
Contractor in a eement and constructed by the Construction Contractor

A1.25 rage School District's employee who has the direct responsibility
anager is the Anchorage School District’s project representative

point of contact with the Anchorage School District.

for the Project. The Pr

oje

A1.26 Record Drawings. Graphic representations of the executed Work prepared, in part, by the
Construction Contractor from Conformed Documents to show significant changes in the Work
made during the construction process and transferred to drawing media by the Contractor.

A1.27 Request for Information (RFI). Written request from the Construction Contractor to the
Anchorage School District requesting information related to construction of the Project.

A1.28 Scope of Work/Scope of Services. The work to be performed under a contract, typically divided
by tasks with noted deliverables and deadlines.

A1.29 Subcontract. An agreement between the Contractor and a Subcontractor by which the
Subcontractor agrees to provide to the Anchorage School District a portion of the services
required of the Contractor under the terms of this Agreement.
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Sample FPSA
Attachment C
General Conditions
Appendix A

A1.30 Subcontractor. A person, partnership, corporation, joint venture, or other business entity with
which the Contractor subcontracts to provide a portion of the services required of the
Contractor under the terms of this Agreement.

A1.31 Technical Specifications and Design Standards. Guidelines established by the Anchorage
School District to define performance quality of design elements, construction materials,
systems and installations for application to facilities under Anchorage School District
operational control. Such guidelines are working documents published periodically in the form
of two separate documents: Design Standards and Technical Specifications.

A1.32 Work. All labor and materials provided by the Construction Contractor to construct the Project
in accordance with the terms of the Construction Contract.

A1.33 Work Product. Without limitation, all documents, models, renderings, and other materials to be
furnished by the Contractor to the Anchorage School District by or on behalf of the Contractor,
or by any consultants, subcontractors, or others retained by the Contractor (hereafter
“Subcontractors”), and all written information, reports, studies, object or source codes, flow
charts, diagrams, specifications, and other tangible material which have been created by the
Contractor in order to provide services pursuant to this Agree

ARTICLE A2 Information and Services from Others

A21 The Anchorage School District may, at its ele esponse to a request from the
ractors. Contractor shall review such
information and services for adequacy. If, i ctor's opinion, such information or
services is inadequate, the Contractor mu ct Manager of the specific service or
material deemed inadequate and the ex dequacy prior to use in the performance
of this Agreement. The Project Man

A3.1 The Contract
Occupational
thereunder, a
The Contractor shall incl
observe and complyfwi

ct of 1970 and all regulations and standards promulgated
of Alaska occupational safety and health laws and regulations.
a provision in each Subcontract requiring the Subcontractor to
id laws and regulations.

ARTICLE A4 Equal Employment Opportunity

A4 .1 The Contractor certifies that it will not discriminate against any employee or applicant for
employment because of race, color, religion, national origin, ancestry, age, sex, marital status,
mental or physical handicap, or change in marital status, in employment, provision of services
or otherwise. The Contractor shall take affirmative action to ensure such non-discrimination,
including but not limited to the following: employment, upgrading, demotion, transfer,
recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of
compensation, and selection for training including apprenticeship. The Contractor shall post in
conspicuous places, available to employees and applicants for employment, notices setting
forth the provisions of this nondiscrimination clause.

A4.2 The Contractor shall state, in all solicitations or advertisements for employees to Work in the
performance of this Agreement, that all qualified applicants will receive consideration for

Project Name

Project Number Insert Number

RFP Number Insert Number Appendix A - Page 4 of 13
Revised 4-29-24

Design Services Romig MS Window Replacement
RFP Number 2026-609 Attachment C - Page 7 of 58
Revised 4-29-24




Sample FPSA
Attachment C

General Conditions
Appendix A

employment without regard to race, color, religion, national origin, ancestry, age, sex, marital
status, mental or physical handicap, or change in marital status.

A4.3 The Contractor shall comply with the requirements of the Anchorage Municipal Code, Chapter
7.50.010-.120, as well as any procedures adopted by the Anchorage School District to
implement the policies set forth therein.

Ad.4 The Contractor shall comply with any and all of the following laws and directives, and any
regulations promulgated thereunder, which may be applicable to the Project or this Agreement,
all of which are incorporated herein by reference:

Title IV of the Federal Civil Rights Act of 1964;
Federal Executive Order 11625 (Equal Employment Opportunity);
Title 41, Code of Federal Regulations, Part 60 (Equal Employment Opportunity);

Title 49, Code of Federal Regulations, Part 21 (Discrimination);

Title 49, Code of Federal Regulations, Part 23 (Minorit s Enterprises);
Office of Management and Budget (OMB) C ar , Attachment O (Procurement
Standards);

A4.5 The Contractor shall include the provisio
order, and shall require each Subco
subcontract, so that these provisj

in every Subcontract and purchase
Ude these provisions in every sub-
upon each Subcontractor, sub-

A5.1 Payments shall ctor's invoices which have been submitted in accordance

Appendix C hereto, and which have been approved by the

Anchorage S¢hool Di stm of all payments shall not exceed the maximum allowable

d in Appendix C, or any Amendment thereto. All invoices shall be

in a format provided by thefAnhchorage School District.

A5.2 The Anchorage School District will attempt with due diligence to obtain any approval of
Contractor's invoices or payment to Contractor which may be required of a funding agency and
to issue Notice(s) to Proceed in a timely manner. The Contractor shall not perform any services
without a Notice to Proceed. The Contractor shall not be entitled to payment for services
performed or any associated reimbursable costs incurred which are outside the Scope of
Services and costs authorized by Appendix C, or any Amendment thereto.

A5.3 In the event that items on an invoice are disputed by the Anchorage School District, payment
for those items will be withheld until the dispute is resolved. Payment for undisputed items will
not be withheld, subject to the Anchorage School District's right of set-off or counterclaim.

A5.4 The Contractor shall submit a final invoice and all other documentation required by this
Agreement to the Project Manager within ninety (90) Days after the final acceptance of services
by the Anchorage School District. The Contractor is not entitled to payment of any invoice
submitted after said ninety (90) Day period, unless the Anchorage School District has given
prior written consent thereto.
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Appendix A

A5.5 All payments due the Contractor will be made within thirty (30) Days of the Project Manager’s
approval of the invoice.

ARTICLE A6 Changes to the Agreement

ABG.1 Changes in the Contractor's compensation may be made only by written Amendment, signed
by both parties and, if required, approved by the Anchorage School Board. If a change is made
in the Contractor's Scope of Services or conditions of service under this Agreement, and such
change results in an increase or decrease in the Contractor's costs, an equitable adjustment to
the Contractor's compensation shall be made and set forth in an Amendment. The Contractor
shall not perform any Additional Services prior to receiving a Notice to Proceed, except as the
Contractor may be requested under the provisions of Article A15 (Claims).

A6.1.1 From time to time throughout the course of Contractor's performance of this
Agreement, the Project Manager may request the Contractor to make one or more
Design Adjustments in relation to the Project. The making of any Design Adjustment
is part of Basic Services and shall not entitle the Contractor to an Amendment.
Neither the Contractor's time for performance nor the Contractor's compensation will
be adjusted in relation to a Design Adjustment.

AB.2 Changes in the Contractor's time for performanc
performance stated in the Agreement or in the
incorporated into this Agreement as an appendix, ma
change in the time for performance is assogi

ange in the period of
edule which is to be
y as follows: (a) If the
a change in the Contractor's
endment which changes the
Contractor's compensation, or (b) if the changé performance is not associated with a
change in the Contractor's compensation,
Time Schedule appendix which is signe
original Master Time Schedule appengdi

e parties, and then substituted for the
nt substitute.

A6.3 The Contractor shall submit a wri
thirty (30) Days after the beginning rrence of any act or event of which Contractor
becomes aware, or should : ware, and in relation to which Contractor believes it
is entitled to additional cog
may include but i chorage School District requesting, either verbally or in

Additional Services which are not already covered by a fully

oject Manager deems an Amendment appropriate, he will

endment with the Contractor. Unless such written request for an
a timely manner, the Contractor shall be deemed to have
or event does not entitle it to additional compensation or a time

executed A
negotiate the
Amendment is submitte
acknowledged tha
extension.

A6.4 The Contractor shall submit any request for modification of the Master Time Schedule to the
Project Manager within a reasonable period of time after the beginning of the occurrence or
event giving rise to the request for such modification.

ARTICLE A7 Audits and Records

A7 A1 The Contractor shall maintain records and keep in safe condition all documents relating to
performance, communications, correspondence and costs pertinent to this Agreement. The
Anchorage School District's authorized representatives shall have the right to examine such
records and documents, and Contractor's accounting procedures and practices.

A7.2 The Anchorage School District's authorized representatives shall have the right to examine all
accounting books, records, data and other documents of both the Contractor and Contractor's
first tier Subcontractors related to the negotiation, pricing and performance of this Agreement,
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A7.3

A7.4

A7.5

A7.6

ARTICLE A8 Inspections by Anchorage

A8.1

ARTICLE A9 Termi

A9.1

Sample FPSA
Attachment C
General Conditions
Appendix A

and any Amendment thereto, for the purpose of evaluating the accuracy, completeness and
currency of the information submitted as part of or in relation to any invoice. Such right of
examination shall extend to all documents necessary to permit the Anchorage School District to
evaluate the information, computations and projections used to the extent deemed necessary
by the Anchorage School District, in its sole discretion.

The materials described in this Article shall be made available at the business office of the
Contractor at all reasonable times for inspection, audit or duplication, for a minimum of seven
(7) years from the date of final payment under this Agreement and for such longer period, if
any, as may be required by an applicable statute.

A7.3.1 If this Agreement is completely or partially terminated, records relating to the services
terminated shall be made available for a minimum of seven (7) years from the date of
any resulting final settlement.

If the Agreement is funded to any extent with federal or state monies, or both, the appropriate
federal or state authorities may also examine the accounting books, records, data and the other
documents of the Contractor and Contractor's first tier Subcontractors.

The Contractor shall include the provisions of this Article in Subcontracts so as to be
binding on all first tier Subcontractors.

All documents which relate to an appeal under Article
of a Claim arising out of the performance of thi ee
Anchorage School District for inspection and co i
been finally concluded. Such documents shg
District within thirty (30) Days of the Anchog

tigation or the settlement
shall be made available to the
appeal, litigation or Claim has

ying U
e madelavailable to the Anchorage School
chool District's request therefor.

times it considers appropri eriod of this Agreement, all facilities and activities of
the Contractor as may be he*performance of this Agreement.

This Agreement may be inated by either party upon ten (10) Days' written notice if the
other party (a) fail ntially to perform in accordance with the terms of the Agreement
through no fault of the party initiating the termination, and (b) fails to cure such failure to
perform before the end of the ten-Day notice period, or if the cure cannot be completed within a
ten (10) Day period, fails to take substantial steps toward effecting such cure. If the Anchorage
School District terminates this Agreement because of Contractor's default (default termination),
the Anchorage School District will not make any payment to Contractor beyond those payments
already made, until after completion of the Project and after deduction of any damages which
are incurred by the Anchorage School District as a result of the Contractor's default, or which
are allowable as a set-off, or as the result of a counterclaim, cross-claim or cause of action. In
no event shall Contractor be entitled to payment for the following: (a) unperformed services; (b)
services which cannot be substantiated in whole or in part by the Contractor to the satisfaction
of the Anchorage School District in its sole discretion; (c) services or Work Products which are
unsatisfactory to the Anchorage School District in its sole discretion and are the result of
Contractor's failure to perform in accordance with the terms of the Agreement; (d) direct non-
salary costs which are incurred after Contractor's receipt of the notice of termination, or (e)
markup for anticipated profit or indirect costs relating to unperformed services.
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A9.1.1 If the Anchorage School District terminates this Agreement because of Contractor's
default, the Anchorage School District may assume responsibility for the services to
be provided hereunder and prosecute the same to completion by contract or
otherwise, and the Contractor shall be liable to the Anchorage School District for any
cost incurred by the Anchorage School District which exceeds the cost the
Anchorage School District would have incurred had the Contractor fulfilled its
obligations under the Agreement. Settlement of liability for such excess costs or for
any delay in completion of the services required under this Agreement or
construction of the Project which arises out of Contractor's default may constitute the
basis of a set-off, counterclaim, cross-claim, or cause of action available to the
Anchorage School District.

A9.2 The Anchorage School District may at any time terminate (convenience termination) or
suspend this Agreement for its needs or convenience upon ten (10) Days' written notice to the
Contractor. In the event of a convenience termination or a suspension of the Agreement for
more than three (3) months, the Anchorage School District will compensate the Contractor for
services performed and any expenditures incurred prior to the effective date of the written
notice of termination or suspension. No fee, profit or other compensation for the uncompleted
portion of the services will be paid, except for already in ed indirect costs which the

A9.3 If federal funds support this Agreement, settleme
be approved by the funding agency and sh

A9.4 In the event of termination or suspensj ement for over three (3) months, the

Contractor and its Subcontractors sh grvices, or such portions of service as
i er all Work Products, including all data,
estimates, summaries, schedules, and other

reproducibles, plans, specificati
[ of being prepared pursuant to this Agreement.

documents and data prepared

A9.5 The Contractor shall incl visions of this Article in each Subcontract so as to be

A9.6 The rights an chorage School District as set forth in this Article A9 are not
to any other rights and remedies the Anchorage School District
may have at law or as provided elsewhere in this Agreement.

A9.7 Unless earlier terminated as provided in this Article, this Agreement shall remain in force for a
period which may reasonably be required for the Basic Services and Additional Services
hereunder. However, the provisions of the Agreement relating to professional responsibility,
dispute resolution, professional liability coverage, indemnification, governing law, records and
ownership of documents shall remain in effect after termination of the other provisions of the
Agreement.

A9.8 The payment of any sums by the Anchorage School District under this Article A9 shall not
constitute a waiver of any Claims for damages by the Anchorage School District against the
Contractor.

ARTICLE A10 Inducement/Conflict of Interest

A10.1 The Contractor agrees that it will not engage on a full-time or part-time basis, during the period
of this Agreement, any person or persons who are or have been employed by the Anchorage
School District during the period of this Agreement or during the ninety (90) Days immediately
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preceding the date of this Agreement, except such employee(s) who have been regularly
retired or approved in writing by the Anchorage School District.

ARTICLE A11 Covenant Against Contingent Fees

A11.1 The Contractor shall comply with the Copeland "Anti-Kickback" Act (19 USC 874), and the U.S.
Department of Labor Regulations promulgated thereunder (29 CFR, Part 3), both of which are
incorporated herein by reference.

A11.2 The Contractor warrants that it has not employed or retained any organization or person, other
than a bona fide employee, to solicit or secure this Agreement and that it has not paid or
agreed to pay any organization or person, other than a bona fide employee, any fee,
commission, percentage, brokerage fee, gift or other consideration contingent upon or resulting
from the award or making of this Agreement. For breach or violation of this warranty, the
Anchorage School District has the right to void this Agreement without liability or, in its
discretion, to deduct from the allowable compensation the full amount of such commission,
percentage, brokerage or contingent fee.

ARTICLE A12 Endorsement of Documents

t be included on all final
the Contractor.

A12.1 Endorsements (signatures) and professional seals, if a
drawings, specifications, and geotechnical reports

@

ARTICLE A13 Ownership of Work Products

A13.1 Ownership of Work Products produc g ent, including items which have pre-
. The"Anchorage School District shall have
an unrestricted, irrevocable licen Work Products without infringing any copyrights,

and without additional compe

A13.1.1  Unrestricted us z
subse ' Project; (2) to demonstrate or reference conceptual
in part, for incorporation into any District project; and (3)

A13.2 Should the Anchorage Sch@ol District elect to reuse Work Products produced by the Contractor
and its Subcontra der this Agreement and owned by the Contractor on any other
project, the Anchorage School District shall indemnify, hold harmless and defend the
Contractor and its Subcontractors against any damages or liabilities arising from such reuse.

A13.2.1  When Work Products produced by the Contractor and its Subcontractors under this
Agreement are reused by the Anchorage School District, the Contractor's and
Subcontractors' signatures, professional seals and dates shall be removed. Such
Work Products, which require professional signature and seal, will be signed, sealed
and dated by the professional who is in direct supervisory control and responsible for
the new project for which such Work Products are being reused.

A13.3 The Contractor shall include this provision in every Subcontract so as to be binding on every
Subcontractor.

ARTICLE A14 Subcontractors, Successors and Assigns
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A14.1 The Contractor shall provide to the Project Manager a list of all consultant firms with which the
Contractor proposes to Subcontract, consistent with the District’'s qualifications-based Request
for Proposals requirements, in order to provide a portion of the services required of the
Contractor under this Agreement. The Contractor shall acquire the Project Manager's non-
objection to any proposed Subcontractor prior to entering into a Subcontract. Upon request by
the Project Manager, the Contractor shall provide additional information concerning the
qualifications of any proposed Subcontractor.

A14.2 If Appendix E identifies a named individual in the employ of Contractor, or a named
Subcontractor, or a named individual in the employ of a Subcontractor, or any combination of
the foregoing, as providing professional services under this Agreement, then Contractor shall
employ such individual or subcontract with such Subcontractor so that the named individual(s)
or Subcontractor, or both, shall provide the designated services. Contractor shall immediately
notify the Project Manager in writing of a proposed replacement of named individual(s) or
Subcontractor, or both. The Anchorage School District reserves the right to object to the
proposed replacement so named in accordance with Section A14.1.

A14.3 The Contractor shall not assign, delegate or transfer the whole or any part of this Agreement or
any monies due or to become due hereunder, without thegprior written consent of the

ent shall otherwise be
binding upon and inure to the benefit of the successo ssigns and delegates of

the parties hereto.

A14.4 The Contractor binds itself, its partners, o
administrators, successors, assigns, and lega
successors, assigns and legal representati 'the Anghorage School District with respect to
all covenants of this Agreement. The C A =ment is incorporated by this reference
herein in all subsequent contracts wit d their Subcontractors. This language

A14.5 No payment, gratuity or offer
by or on behalf of any Su
tier subcontractor or any
Subcontract.

all be made in connection with any Subcontract,
e Contractor, or by a sub-subcontractor to a higher

A14.6 The Contrac
Agreement in

ovisions appropriate to effectuate the purposes of this
ements. Where Contractor is required to perform certain services
in this Agreement, and the' parties agree that all or a portion of those services are to be
performed by a ractor, the Contractor shall require the Subcontractor in the
Subcontract to perform those services for the benefit of the Anchorage School District. Nothing
stated herein, however, shall relieve the Contractor of the responsibility of performing all of its
responsibilities and obligations under this Agreement.

ARTICLE A15 Claims

A15.1 The Contractor shall notify the Project Manager in writing of the occurrence of any act or event
of which Contractor becomes aware, or reasonably should have become aware, which may
form the basis of a Claim within ten (10) Days of the occurrence of such act or event. If the
matter cannot be resolved within seven (7) Days following the Project Manager's receipt of
notification regarding the potential Claim, the Contractor shall, within the next fourteen (14)
Days, submit a written "Notice of Claim" to the Project Manager in accordance with provision
A15.1.2. The Anchorage School District will review and decide the Claim in accordance with
provisions A15.1.3 through A15.1.6.
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If directed by the Project Manager, the Contractor shall proceed with the
performance of this Agreement, including the performance of any disputed services,
pending final resolution of any Claim or action arising under the Agreement.

In any Notice of Claim, the Contractor shall set forth the following: (a) the provisions
of the Agreement which apply to the Claim and under which the Claim is made, and
(b) the specific relief requested, including any additional compensation claimed and
the basis upon which it was calculated, and any additional time requested and the
basis upon which it was calculated.

In relation to a Notice of Claim in an amount of $25,000 or less, the Anchorage
School District shall, if requested in writing by the Contractor, proceed with due
diligence to attempt to issue a decision regarding the Claim within fifteen (15) Days
of receipt of such a request. In relation to a Notice of Claim in an amount over
$25,000, the Anchorage School District shall proceed with due diligence to attempt to
issue a decision regarding the Claim; in any event if the Claim is not decided within a
thirty (30) Day period, the Anchorage School District shall notify the Contractor of the
date by when the decision will be made.

or request additional information from th
fully. The Contractor shall provide any
Anchorage School District within fifteen (15)
additional information. Failure by the Coatrae

shall constitute a waiver of the Claim.
The Anchorage School District wi 2 ihe Contractor a final written decision

regarding a Claim. Any Ame ri out of a Claim shall be subject to the
provisions of Article A6 (C eement) herein.

If a Claim is not resol i nce with the procedures set forth in provisions

A15.1.1 through A15.1. in, the”Contractor has no right to file an action against
the Anchorage in a court of law, until the Claim is first subjected to
non-binding mediatiog single mediator agreed upon by the parties. Such

medi ended by a representative of the Contractor and a

ding settlement of the Claim, except where the final, binding
ct to the Anchorage School District School Board’'s approval.
Unless otherwi greed in writing, all unresolved Claims of the Contractor shall be

Anchorage School District. The Anchorage School District and the Contractor shall
share equally the costs of the mediator.

A15.2 Nothing stated herein shall be interpreted to limit the right of the Anchorage School District to
seek any remedy it may have against the Contractor as a counterclaim raised during a
mediation proceeding or as an action, counterclaim or cross-claim, at law or in equity, filed in a
court of law.

ARTICLE A16 Extent of Agreement

A16.1 This Agreement, including any and all appendices, and any Amendments thereto, represents
the entire and integrated Agreement between the Anchorage School District and the
Contractor, and supersedes all prior negotiations, representations, or agreements, written or
oral. This Agreement may be modified only by Amendment.
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A16.2 Nothing contained in this Agreement may be deemed to create any contractual relationship
between the Anchorage School District and any Subcontractor or material supplier; nor may
anything contained in this Agreement be deemed to give any third party a claim or right of
action against the Anchorage School District or the Contractor which does not otherwise exist
without this Agreement. Nothing in this Agreement shall be construed as creating any personal
liability on the part of any officer, School Board member, employee or representative of the
Anchorage School District.

ARTICLE A17 Notices/Communications

A17.1 All notices required or permitted to be given under this Agreement shall be in writing and may
be emailed, hand-delivered, mailed, delivered by overnight courier service, or transmitted by
facsimile. If mailed, such notices shall be sent by certified mail, postage pre-paid, return receipt
requested. The date on which such notice was given shall be deemed to be the date which is
two (2) Days after the date of the mailing. The post-mark affixed to such notice by a U.S. Post
Office shall be conclusively presumed to be the date of mailing for purposes of this provision. In
the case of notices given by hand delivery or overnight courier, such notices shall be deemed
to be given on the date of the actual receipt. If transmitted by_email or facsimile, such notices
shall be deemed to be given on the date of the actual rece

business hours or on the weekend or holiday, then t
the next business day following the receipt of the email ansmission.

A17.2 Notices to the Anchorage School District shall b ividual identified in Article 5 of

A17.3 Notices to the Contractor shall be sent t
as the Contractor's Principal, at the emai

Fidentified in Article 6 of the Agreement
umber indicated.

A17.4 Either party may change the add notices shall be sent by notice in writing to the
other party.

A17.5 The Anchorage School [ entitled to rely on information provided by and
statements ma or's” Principal identified in Article 6 of the Agreement as

binding the C or shall be entitled to rely on information provided by and
statements anager identified in Article 5 of the Agreement, or other
Anchorage S fficials identified in writing, as binding the Anchorage School
District.

ARTICLE A18 Taxes

A18.1 The Contractor shall pay all federal, state and local taxes incurred by the Contractor as a result
of performing services required by this Agreement. The Contractor shall include this provision
in any Subcontract so as to be binding on any and all Subcontractors.

ARTICLE A19 Governing Laws

A19.1 This Agreement is governed by the laws of the State of Alaska, and any applicable federal and
municipal laws and ordinances. Any legal proceedings will be held in Superior Court in
Anchorage Alaska. The Contractor shall at all times observe and comply with all such laws and
ordinances. If any term, covenant, or condition is found by a court of law to be unenforceable,
the remaining terms, covenants, and conditions shall remain in full force and effect.
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ARTICLE A20 Force Majeure Suspension

A20.1 The duties and obligations of the parties to this Agreement shall be suspended during such
time as performance by either party is prevented or materially impeded by strikes, labor
disturbances, riots, fire, governmental act, war, acts of God, or any other causes similar to the
foregoing and beyond control of the parties hereto.

ARTICLE A21 Waiver

A21.1 No delay in exercising any right or remedy of the parties hereunder shall constitute a waiver
thereof, and no waiver by the Anchorage School District or the Contractor of the breach of any
term, covenant or condition of this Agreement shall be construed as a waiver of any preceding
or succeeding breach of the same or any other term of this Agreement. No covenant, condition,
right or remedy in this Agreement may be waived or modified orally, by course of conduct or
previous acceptance unless such waiver or modification is specifically agreed to in a writing
executed by the Anchorage School District and the Contractor.

ARTICLE A22 Interpretation

A22.1 Each party has had the opportunity for its attorne nd comment upon this
Agreement, and therefore the terms hereof shall int ted against either party.

ARTICLE A23 Miscellaneous Provisions

A23.1 For the purpose of this Agreement,
includes the plural, and the plural in

te arly indicates otherwise, the singular

A23.2 The titles of all Appendices,
for purposes of convenien
contents of any provision

ions contained in this Agreement are used only
reference, and shall not be interpreted to affect the

ARTICLE A24 Addit

A24 1 The following itemized A
effect for this Agre
to the Project covere

orage School District design guidelines and/or standards are in
ould all or portions of subsequently issued standards be applicable
y this Agreement, such standards will be issued by Amendment.
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Contract No:
Date Prepared:

ANCHORAGE SCHOOL DISTRICT

FORMAL PROFESSIONAL SERVICES AGREEMENT

INDEX

ARTICLE TITLE

B1 Professional Responsibilities, Standard of Care, Representations

B2 Relationship of the Parties

B3 Administrative Requirements

B4 Design Services

B5 Construction Phase Services

B6 Additional Services

B7 Anchorage School District Responsibilities

B8 Additional Provisions

ARTICLE B1 Professional Responsibilities, Standard epresentations

B1.1 The Contractor shall provide professional gineering services for the Project in
accordance with the terms and condition ent. The Contractor shall perform such
services, as a professional consultan hool District, to carry out the activities
of Project design and Constructi inistration, and to provide the technical
documents and construction obs are necessary and desirable to complete the
Project in a manner satisfactog chorage School District.

B1.2 The Contractor shall provia es required in this Agreement using no less than the usual
and customary ent of a professional architectural/engineering firm that is
registered in t is well experienced in providing such services as the design
and construc ool buildings located within the Anchorage School District.

B1.3 Contractor represents an rees that (a) it is an experienced firm having the ability and skill (or
that it will subcont obtain the services of qualified sub-consultant(s) acceptable to the
Anchorage School District) that are necessary to perform the services required of it under this
Agreement, including specifically, but without limitation, the design and construction of a project
having the scope and complexity of the Project contemplated herein; (b) it has the capabilities
and resources necessary to perform its obligations hereunder; (c) it is familiar with the current
laws, rules and regulations applicable to the Project, including applicable municipal, state and
federal building codes and sanitary and environmental laws, rules, regulations, and orders
thereof.

B1.3.1 In the event the Contractor becomes aware of a change or pending change in codes,
laws, rules or regulations which may affect the design or construction of the Project,
the Contractor shall inform the Project Manager of the change or pending change and
the possible impacts thereof on the Project.

B1.4 The Contractor represents and agrees that the drawings, specifications and other documents

prepared by it or its Subcontractors pursuant to this Agreement shall be functional for the
purposes intended, and that the Project, if constructed in accordance with such drawings,
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specifications and other documents, will be structurally sound and a complete and properly
functioning facility in accordance with the general design intent established by the Educational
Specifications.

B1.5 The Contractor shall prepare drawings, specifications, and other documents necessary to
complete the design of the Project and to meet applicable codes, laws, rules, regulations and
professional standards in effect as of the date of design. The Contractor or its Subcontractors
shall correct, at their own expense, any and all errors, omissions, ambiguities and conflicts in the
drawings, specifications and other documents prepared by the Contractor.

B1.6 The Contractor covenants and agrees to perform the services described in this Agreement
through appropriate, competent professionals who are Contractor's staff members or
Subcontractors, or the staff members of Contractor's Subcontractors, and are professionally
registered when required by State of Alaska statutes. Subcontractors may include, but are not
limited to, architects, structural engineers, mechanical engineers, electrical engineers, landscape
architects, civil engineers, cost estimators, and others as necessary.

B1.6.1  The Anchorage School District shall have the right to require the Contractor to exclude
from providing services under this Agreement any
Contractor or any of its Subcontractors, or,any o
Contractor, to whom the Anchorage Scho i
Anchorage School District reserves the righ €
based on considerations of cost, perfor qualifications, and/or known
work load relative to resources.

ARTICLE B2 Relationship of the Parties

B2.1 The Anchorage School District has n s of any nature under this Agreement.
tandards and Technical Specifications guidelines
tions from said Design Standards or Technical
in the District design responsibilities or obligations
ies of the Anchorage School District are intended to

construction cost estimating, contract administration,

B2.1.1 rchitectural and engineering design services include, but are not
d time estimating that are calculated to demonstrate that the Project
can be constructed within the budget and time frame identified in this Agreement.
Although the Project Manager may discuss or suggest changes to Contractor's cost
and time estimates, such discussions or suggestions shall in no way relieve the

Contractor of the responsibility of fulfilling its obligations and responsibilities therefor.

B2.2 The Contractor, including its agents, employees and Subcontractors, is an independent
contractor of the Anchorage School District, and not an agent, officer or employee of the
Anchorage School District. The Contractor shall carry out its responsibilities under this
Agreement and conduct itself at all times as an independent contractor, except as the authority
to act as an agent of the Anchorage School District in relation to certain tasks and events may
be specifically granted by the Project Manager in writing from time to time. The Contractor shall
not represent itself to any third party as other than an independent contractor of the Anchorage
School District at any time, except in accordance with the foregoing written authority of the Project
Manager.

B2.3 Any and all employees of the Contractor, while engaged in the performance of any services
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required of the Contractor under this Agreement, shall be considered employees only of the
Contractor and not of the Anchorage School District, and any and all claims that may or might
arise under the Workers' Compensation Act on behalf of said employees while so engaged, and
any and all claims made by a third party as a consequence of any act or omission on the part of
the Contractor's employees while so engaged on any of the services to be rendered herein, shall
be the sole obligation and responsibility of the Contractor.

Communications by the Anchorage School District to the Contractor relating to services
performed by the Contractor may be issued or made through the Project Manager. Formal
communications and submittals of the Contractor to the Anchorage School District and the
Construction Contractor shall be issued or made through the Project Manager, unless otherwise
directed by the Project Manager or by this Agreement. The Project Manager shall have the
authority to establish procedures consistent with this Agreement, to be followed by the
Contractor, and to call periodic conferences to be attended by the Contractor and its
Subcontractors throughout the term of this Agreement.

ARTICLE B3 Administrative Requirements

B3.1

B3.2

B3.2.1  The Contractor shall prepare and _deli

referenced in Article B4. T iti be reviewed by the Project Manager
and revised to the exten N¥subsequent deliverable period at no

B3.2.2 The Contractor sh i roject design that reflects the program as defined in
Contractor’s orig d scope of work. If the Estimated Total Construction

Coste : onstruction Contract Award Price (CCAP), the Contractor

sha to the Anchorage School District designate an appropriate
bas and one or more additive alternate bid scope(s) of Work, at its
ow e. ThesETCC for such scopes of Work shall approximate the CCAP.

District, the Contractor shall provide additive alternates or redesign the
basic bid; deductive alternates shall only be included with the approval of
the Anchorage School District. Where Bid Documents require bid proposals
for unit prices that exceed, or deduct from, base quantity allowances, such
base allowances shall be based on specific quantity surveys and not factors.

B3.2.3 The Anchorage School District may, at its option, obtain an independent estimate of
the total construction cost based on the Contractor's design. If, in the opinion of the
Project Manager, such independent estimate varies significantly from the ETCC
provided by the Contractor, then the Project Manager and the Contractor shall review
the discrepancies. If the Project Manager concludes that changes in the Project design
are required in order to keep construction costs within the CCAP, the Contractor shall
modify the Construction Contract Documents accordingly at its own expense.
Contractor’s modification(s) shall be carried out in a reasonable time so as not to delay
the scheduled completion and occupancy of the project by the Anchorage School
District.
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Should the Contractor be required to redesign the Project for any reason, such
redesign must be approved by the Anchorage School District.

After opening bids, the Anchorage School District may exercise any option available
to it, including without limitation the following:

B3.2.5.1 If the lowest responsive basic bid by a responsible bidder exceeds 100% of
the CCAP, (a) increase the budgeted funds and award the Construction
Contract(s), or (b) reduce the Project scope and require the Contractor to
redesign the Project and modify the Bid Documents accordingly for rebid at
Contractor’s own expense.

B3.2.5.2 If the lowest responsive basic bid by a responsible bidder, plus all additive
alternative bids, is less than 90% of the CCAP, and if the scope of the Project
had previously been decreased or the quality of the materials used in the
Project had previously been lessened from the Technical Specifications and
Design Standards because the ETCC exceeded the CCAP, (a) award the
Construction Contract(s), and (b) requice ontractor to redesign the

ments in order to return

their previous qualities,
pondadjustment. Contractor’s
asonable time so as not to delay

f the project by the Anchorage
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or both, or other mutually a
modification(s) shall be carried.o

.5.1%0r to redesign the Project, modify the
nd prepare a change order to the Construction
©'2, such redesign, modification and change order
at Contractor's own expense, unless one or more of

B3.2.6.2 The required redesign and modification is the result of the lowest responsive
bid by a responsible bidder being more than 100% of the CCAP, and (a) the
Contractor notified the Project Manager in writing prior to completing the
Construction Contract Documents that the CCAP would probably be
insufficient for award of the basic bid and no action was taken by the Project
Manager to resolve the matter, or (b) because the bid opening date was
delayed, for reasons not the fault of the Contractor, more than ninety (90)
days after the Project Manager's receipt of the ETCC submitted as part of
Construction Document Services.

Performance, Delays Timely provision of a Master Time Schedule, as defined in

Appendix
Appendix

A, is a material requirement of this Agreement. If such a schedule is not included in
F herein, Contractor shall develop and deliver it prior to the first billing for design

services to the Anchorage School District, but in no event later than thirty (30) days after award
of contract to the Contractor. Contractor shall coordinate Master Time Schedule with Anchorage
School District’s anticipated date for occupancy of Project.
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B3.3.1  The Contractor shall not deviate from the Master Time Schedule unless, in accordance
with and under the conditions set forth in Article A6 ("Changes to the Agreement"), one
of the following conditions is met: (a) an Amendment incorporating such change of
schedule is negotiated and signed by both parties hereto, or (b) a modification to the
Master Time Schedule is agreed upon and signed by both parties. Contractor shall
accordingly modify and submit a revised Master Time Schedule prior to submission of
any subsequent billing to the Anchorage School District.

B3.3.1.1 Should the Project Manager reasonably determine that the Contractor is
behind schedule, and so notify the Contractor, the Contractor shall
accelerate its efforts at its own expense, including using additional
manpower or overtime, or both, to maintain the approved Master Time
Schedule.

B3.3.2  The Contractor shall not be held liable for damages incurred by the Anchorage School
District due to a failure by the Contractor to meet any deadline established by the
Master Time Schedule, provided that such failure arises out of a cause(s) beyond the
control and without the fault or negligence of the Co Such causes may include
but are not limited to: Acts of God or of the public of a governmental entity
chorage School District

n(s) in which the Contractor

' lay, Contractor shall provide to
the Project Manager a written reQue ime” extension by Amendment or
modification to the Master Time Schedule prdance with Article A6 ("Changes to
the Agreement"). Except as pr, i ovision B3.3.2, the Anchorage School

d remedies available to it at law or in
orm this Agreement in a timely manner.

B3.3.3  Contractor shall not be damages for delay from the Anchorage School
District, whether e Anchorage School District, or the Construction
. Contractor's sole remedy for delay is a reasonable
e Project Manager in an Amendment or modification to
pursuant to Article A6 ("Changes to the Agreement").

B3.34 Int spension in service directed by, or as a result of, the Anchorage
School District, n resumption of services, if any, the Contractor shall be required to

for same based on stipulated sum pursuant to Article A6 ("Changes to the
Agreement").

B3.4 Conformance with ASD guidelines. The Anchorage School District’s Technical Specifications and
Design Standards are intended as guidelines. The Contractor shall review these guidelines. The
Contractor's use of such guidelines without written notice of exception shall constitute
Contractor’'s acceptance of the guidelines. If the Contractor proposes deviations from these
guidelines, such deviations shall be justified to the Anchorage School District in writing. The
Anchorage School District retains the right to accept or reject such deviations, the Contractor
shall modify the Construction Contract Documents accordingly at its own expense. The
Contractor shall incorporate and coordinate the referenced guidelines into the Project.

B3.5 Document Preparation and Submission Procedures. Contractor's compliance with the
procedures and requirements set forth in provisions B3.5.1 - B3.5.9 concerning document
preparation and submission is mandatory, except as may be specifically modified in writing by
the Project Manager.
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All drawings and specifications submitted for review and approval shall be marked as
"Schematic Development Review Set," Design Development Review Set,”
"Construction Document Review Set," or similar phrase, as appropriate. The original
set used to duplicate the Bid Documents shall be marked and issue dated as directed
by the Anchorage School District.

B3.5.1.1 Technical specifications shall be provided in the current C.S.1. format.

B3.5.1.2 Specifications shall be provided digitally in pdf and the current version of
Microsoft Word used by the Anchorage School District.

All Construction Contract Documents shall bear the Anchorage School District's
Project number and title, and shall be signed or initialed by the Contractor to
acknowledge that the submissions have been checked by the Contractor for accuracy,
completeness and coordination.

Electronic media drawing files shall be developed or usable in current version of
AutoCAD used by the Anchorage School District etermined by the Project
Manager in consultation with the Contractor.

B3.5.3.1 Fonts used in drawing data base dard AutoCAD fonts, or
Contractor shall supply the Anchora h istrict with a licensed copy
of font files used.

Q

B3.5.3.2 Contractor shall confo w pduction data classifications to the
current version of t i National CAD Standard”, except as
otherwise appr oject Manager for project-specific
requirements. this Standard is available at:
http://www.n

Contractor shall

Anchorage Schagl Di Project name and number, and drawing numbers, dates,

. Contractor shall provide digital progress drawings, as pdf, in
as agreed to by Project Manager and Contractor.

Contract rovide one complete set of final reproducible drawings each for Bid
Document issuance and, subsequently, for Conformed Documents digitally in sizes as
agreed to by Project Manager and Contractor.

At the completion of construction of the Work as provided by B5.17, the Contractor
shall provide one complete set of Record Drawings electronically.

The Contractor shall not delegate or transfer in any way through the Bid Documents
any service required of it by this Agreement, unless such delegation or transfer is
submitted prior to the Construction Document phase and approved in writing by the
Project Manager. Any performance specifications which require design services by the
Construction Contractor or one of its subcontractors, or by a third party, or which
require instruction (such as from a manufacturer, supplier or installer) shall state that
the Contractor must review and approve all such designs or instructions for
conformance with design intent.

"Brand Name”, "Sole Source”, or proprietary specifications shall not be used in the Bid

Appendix B - Page 6 of 16

MS Window Replacement

RFP Number 2026-609

Revised 4-29-24

Attachment C - Page 22 of 58




Sample FPSA

Attachment C
General Architectural and Engineering Design and Construction Phase Services
Appendix B

Documents except when directed by the Project Manager, or when justified by the
Contractor and approved by the Project Manager. Basis shall be replacement
inventory, compatibility with existing systems, spatial parameters, previous
performance history, and/or Anchorage School District Technical Specifications and
Design Standards. "Brand Name or Equal as approved by Architect or Engineer"
specifications may be used in Bid Documents as a means to define the performance
or other salient requirements of an item, if the specific features of the brand name
establish the minimum essential characteristics required to satisfy its intended use and
the same is clearly stated in the specifications. During construction, Contractor shall
conform with Article B5.4.2 for substitution of specified products.

B3.6 Review, Comment. The District's review of drawings and specifications may generate comments
directed to the Contractor which are designated by the following classifications and which require
certain types of action by the Contractor as indicated below:

Class | comments pertain to real or potential code or regulation violations, and
require the Contractor's response by means of modification or formal written
approval or variance from the regulatory agency. Any such approval or variance
from the regulatory agency shall be copied to the Proje er.

tter cument coordination,

ecifications and
of the documents,
ovided in writing by the

Class Il comments pertain to errors, omissions,
or deviations from Anchorage School District
Design Standards, and require the Contra

Contractor.

Class Ill comments pertain to ma dgment and are offered in a
sign result. These comments
rovided as suggestions for
consideration by Contract ntractor may deem appropriate. These

comments do not require a isiom” of the documents by the Contractor.
y the Contractor justifying action taken.

B3.7 Presentation, l, o 8 Notwithstanding presentation requirements of other
regulatory aggbCies, the Co W shall present Conceptual Design (when required) and
subsequently sighdocuments to the Anchorage School Board at a regularly

scheduled B etingfifo obtain Board approval before proceeding with services for
subsequent phase. At le hree weeks prior to the anticipated Board meeting, the Contractor
shall submit prese rawings as defined by the attached Deliverables Checklist and shall
notify the Project Manager that the Contractor will be ready to make the presentation to the

School Board at the regularly scheduled meeting.

B3.7.1  Approval of the Contractor's design and document submissions by the Project
Manager, the Anchorage School District, or the Anchorage School Board constitutes
approval of the basic design concept and layout only, and does not relieve the
Contractor of the responsibility for preparing a complete set of Construction Contract
Documents in accordance with the terms of this Agreement.

B3.7.2  Acceptance by the Project Manager, the Anchorage School District, or the Anchorage
School Board of the Contractor's design and document submissions is not an approval
of any Contractor omissions, errors, conflicts, oversights or noncompliance with any
applicable governmental laws or regulations. The Anchorage School District shall not
be liable for failure to identify any such omissions, errors, conflicts, oversights, or
noncompliance. All such responsibility belongs to the Contractor.
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ARTICLE B4 Design Services

B4.1 The Contractor shall provide all the design services described within this Article B4 ("Design
Services"). Design Services shall consist of Conceptual Design Services (when required),
Schematic Design Services, Design Development Services, Construction Document Services
and Bid Services described herein, except that any such service may be modified or deleted in
Article B8 ("Additional Provisions"), or deleted by a notation in the left margin of Article B4 which
is initialed by both parties.

B4.1.1  The Contractor shall provide Deliverables as indicated on the attached Deliverables
Checklist (Attachment A to PSA Appendix B) as negotiated within the Scope of
Services by the Contractor and Project Manager.

B4.1.1.1 Where indicated on the Deliverables Checklist, drawings showing
preliminary master plan development, site plan layout, building plan layouts,
preliminary building cross-sections, exterior elevations, and interior
elevations of salient features shall be provided in both full size and 8-1/2 x
11" format (or as otherwise directed by P anager) for presentation to
the Anchorage School Board.

are indicated on the

same for all critical control
orners, curvature points, grade
onuments, inverts, flow lines, etc.)
sciplines referenced to the same
ality of Anchorage require that certain
of control than that selected by the

B4.1.1.2 Where three-dimensional
Deliverables Checklist, Contra
coordinates (i.e., tangent poi
breaks, horizontal and vertig
CADD drawings shall i
geometric base. Sh
drawings reflect

B4.1.1.3 Where fi@
> o the Project Manager Estimated Total Construction
ct, based on historic area, volume or other unit costs,

equirements, and such other factors as may be appropriate.

B4.1.2  The Contractor Il serve as a member of the Municipality of Anchorage Art in Public
Art Advisory Committee to determine specific sites for work(s) of art
and the scale and type of artwork most appropriate for the Project.

B4.1.2.1 The Contractor shall work closely with artist(s) and artist's (artists’)
consultants approved by the Anchorage School District to identify and
coordinate the structural, utility or other requirements which interface with
Contractor's work for selected work(s) of art for inclusion in the Bid
Documents.

B4.1.3 The Contractor shall prepare and submit all Deliverables necessary to obtain all
preliminary reviews or approvals required: by governmental entities that have
regulatory and jurisdictional power over the Project through applicable laws, statutes,
regulations and codes; by privately-owned utility companies or other entities which
may impose conditions on the Project; and by such other entities as may be identified
by the Project Manager.

B4.1.4 As part of its risk management program, the Anchorage School District requires
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submittal of Construction Documents to its property and casualty insurer (“Insurer”) for
review and comment. Upon receipt of Insurer's review comments, the District will
evaluate issues raised and address with the Contractor. The Contractor shall become
familiar with applicable Insurer standards and endeavor to comply with those
standards.

B4.2 When required, Conceptual Master Plan Services shall consist of the preparation and
presentation of Deliverables which illustrate and describe the general master planning scope,
scale and relationship of program components based on Educational Specifications for approval
by the Anchorage School District.

B4.3 Schematic Design Services shall consist of the preparation and presentation of Deliverables
which illustrate and describe the general scope, scale and relationship of Project components
based on the program, approved Master Time Schedule, and Construction Contract Award Price,
for approval by the Anchorage School District.

B4.3.1  The Contractor shall review the Educational Specifications, Technical Specifications
and Design Standards, and other pertinent documents furnished by the Anchorage
School District to ascertain the requirements of the

B4.3.2  The Contractor shall develop initial design ept options for the Project in close
coordination with the Anchorage School Dist T tor shall identify unusual
structural, mechanical, electrical or othe ha y impact costs or use, and

shall develop the systems selected in il to permit coordination among
design elements.

B4.3.3  Inorder to inventory existing si
visit and propose an itinerar

Contractor shall request a Project site
ject Manager's written approval of the

B4.3.4 plietic ct Documents are approximately thirty-five percent

B4.4 all be based on the approved Schematic Design, and shall
approval by the Anchorage School District, of Deliverables to fix
aracter of the entire Project with regard to structural, mechanical
terials and such other essentials as may be appropriate. Design
Development Services shall include a detailed expansion of the architectural design so that the
Project's size, appearance, form, construction type, and engineering systems are developed.

Major material selections, equipment items, and quality of finishes shall be identified.

B4.4.1 When the Construction Contract Documents are approximately sixty-five percent
(65%) complete, the Contractor shall submit to the Project Manager one complete set
of reproducible drawings or complete electronic submittal for review.

B4.5 Construction Document Services shall be based on the approved Design Development
Deliverables, and shall consist of the preparation, for approval by the Anchorage School District,
of Deliverables, setting forth in detail the requirements for construction of the entire Project.
Deliverables shall establish the detailed quality levels and extent of materials and systems
sufficient for both bidding and construction of the Work.

B4.5.1  The Contractor shall prepare and coordinate a complete set of Construction Contract
Documents for the Project in accordance with the current Construction Specifications
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B4.6 Bid Services shall be based on the approved Ca
of assisting in the preparation, for approval €

B4.6.1

B4.6.2

B4.6.3

B4.6.4
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Institute Manual of Practice, except as provided by the Anchorage School District and
enumerated below.

B4.5.1.1 The Contractor shall prepare applicable technical specifications (Divisions
2-17), an index of drawings, and drawings for inclusion in the Construction
Contract Documents. The Anchorage School District will provide Conditions
of the Contract (Division 0), with the exception of the index of drawings, and
will transmit an informational copy to Contractor. The Contractor and the
Project Manager shall jointly prepare General Requirements (Division 1) in
a coordinated effort. All documents and specifications are to be
complementary and compatible.

When the Construction Contract Documents are approximately ninety-five percent
(95%) complete, the Contractor shall submit to the Project Manager one complete set
of reproducible drawings or complete electronic submittal for review.

The Contractor shall review, approve and submit to the Project Manager, when the
Construction Contract Documents are ninety-five percent (95%) complete, an updated
and revised Estimated Total Construction Cost, n materials, systems and
details of construction, and which considers,chang cest of materials, labor and
services discovered since submission of stimated Total Construction
Cost; adjustments for anticipated changes in i et relative to the Project;
and such other factors as may be approptia

ontract Documents, and shall consist
ge School District, of Bid Documents
of the Project.

Upon direction by the Pr, nagerpthe Contractor shall prepare responses to
bidders' questions or re rification or interpretation of Bid Documents. The
Contractor shall not r 0 any bidder's question or request for clarification
or interpretation. A nd requests for clarifications or interpretations as to
the meaning of the i the Bid Documents must be in writing, with responses

i o the Anchorage School District and retained in the
ontractor shall not respond to bidders’ oral questions and
except in writing.

Il prepare and deliver electronically, as defined by Article B3.5, any
id Documents which may be necessary to clarify or supplement
drawings, specifications, or instructions, or to provide notice of any change in bidding
procedures. All addenda will be distributed by the Anchorage School District during the
bidding period.

As directed by the Project Manager, the Contractor shall participate in pre-bid
conferences, the bid opening, the review and evaluation of bids, and the
recommendation for award of the Construction Contract(s).

Contractor shall provide Conformed Documents within 30 days of bid opening, unless
the Anchorage School District approves an extension in writing, which extension shall
not exceed 15 days. Conformed drawing items shall be identified by clouds referenced
with revision numbers in triangles and corresponding revision dates in drawings’ title
blocks. Conformed technical specification items shall be italicized with footers
referencing revision and date. Contractor shall submit Conformed Documents to
applicable permitting agencies for their approval, and shall provide Project Manager
both half-sized and full-sized pdf copies of Conformed Documents for issuance to
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Construction Contractor.

B4.7 Permitting Services shall be provided as assistance to ASD and based on approved Construction
Contract Documents submitted to the Municipality and/or others for permitting. Contractor shall
review all building (or any other applicable) permit comments and respond/resolve all comments
pertaining to Contractor’s Scope of Work.

ARTICLE B5 Construction Phase Services

B5.1 Construction Phase Services shall consist of providing such Construction Contract administration
services and construction observation services during the construction of the Project as are
described in this Article B5. Construction Phase Services shall commence with the award of the
Construction Contract and shall terminate with the Anchorage School District's final acceptance
of the Project, or approval of the Contractor's final invoice pursuant to the Contractor’s
satisfactory completion of obligations under this Agreement, whichever is later.

B5.2 As directed by the Project Manager, the Contractor shall participate in pre-construction
conferences with the successful bidder.

B5.3 The Contractor shall consult with the Project M
supervisory personnel, subcontractors and suppliers p
for various portions of the Work.

er ingfithe acceptability of the
Construction Contractor

B5.4 The Contractor shall review and approve or ta
drawings, samples, schedules of value
Contractor(s), as well as the Work perfor!
with the design concept of the Proj
Documents.

propriate action on schedules, shop
submissions of the Construction
uction Contractor(s), for conformance
iance with the Construction Contract

B5.4.1  The Contractor sha as ittal register listing the submittals required in
er. The Contractor shall review and return submittals
peditiously, but no later than fourteen (14) Days from
date i 3n otherwise authorized by the Project Manager. The
e directly with the Construction Contractor to obtain all
e Construction Contract Documents, and shall promptly notify
r concerning any submittals, or lack of submittals, which may affect

Contractor's recommendation regarding any credit due the Anchorage School District
for an item substituted by the Construction Contractor.

B5.4.2 The Contractor shall submit to the Anchorage School District for acceptance all
recommended approvals for substitutions of specified products proposed by the
Construction Contractor.

B5.5 The Project Manager will establish with the Contractor procedures to be followed for the review
and processing of all the Construction Contractor's shop drawings, catalog submissions, Project
reports, test reports, maintenance manuals, and other necessary documentation, as well as the
Construction Contractor's requests for change orders and applications for extensions of time.

B5.6 The Contractor shall render to the Project Manager with reasonable promptness, interpretations
of the requirements of the Construction Contract Documents which are submitted by the
Construction Contractor as Requests for Information (RFIs). The Contractor's interpretations
shall be consistent with the intent of, and reasonably inferable from, the Construction Contract
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Documents. The Contractor's decisions in matters relating to artistic effect shall be consistent
with the intent of the Construction Contract Documents. The Contractor's decisions set forth in
response to RFIs which impact cost and schedule shall be approved by the Project Manager
prior to the Contractor transmitting them to the Construction Contractor. The Contractor shall
coordinate with the Anchorage School District’s logs of RFls, Proposal Requests, and Change
Orders using owner-provided construction management software.

B5.6.1 Should errors, omissions or conflicts in the drawings, specifications or other
Construction Contract Documents be discovered which are due to the Contractor’s
fault, the Contractor shall prepare and submit to the Project Manager such
amendments or supplementary documents and provide such consultation as may be
required, for which the Contractor shall make no additional charge, but may be subject
to claim, from the Anchorage School District.

B5.7 As directed by the Project Manager, the Contractor shall research, review, and recommend for
approval or disapproval the Construction Contractor's responses to requests for proposals or
requests for change orders to the Construction Contract, and participate in Change Order
negotiations.

B5.8 The Contractor will have access to the Work at all reasonabl site visits, observations,
rough the Project Manager.

B5.9 The Contractor is not responsible for construction means thods, techniques, sequences or
procedures, or for safety precautions and progra in‘ce jon with the Work. Contractor is
not responsible for any failure by the Constructi ontracter to carry out the Work in accordance
with the Construction Contract Documents. ) stated/herein absolves the Contractor from

the responsibility of observing constru
Construction Contract Documents, as

B5.10 The Contractor shall make perio
agreed upon scheduled, for confor e with'the Construction Contract Documents. Such visits
shall be timed to coincide
Construction Contractor. A gsentative from each engineering discipline shall make periodic
visits to the co i sethan once every two weeks during the course of Work
applicable to tor shall not be required to make extensive or full-time on-
site observati ity or quantity of the Work as part of Basic Services, but shall
make as ma as may be reasonably required to fulfill its obligations to the
Anchorage School Distri ereunder. The Contractor and each representative from each
engineering discipli prepare a written field report on each visit and observations of the
Work made during each visit. Each field report shall be submitted via the Contractor to the Project
Manager, in a form acceptable to the Project Manager, within two (2) working Days of the
respective visit.

B5.10.1 In addition to the foregoing, each of the engineering disciplines may be required by the
Project Manager to make extended visits or have full-time personnel at the job site
during critical phases of the Work. Such extended visits or full-time observation at the
job site shall be Additional Services when directed, by written authorization, by the
Project Manager.

B5.11 On the basis of on-site observations, the Contractor shall take the appropriate steps to attempt
to guard the Anchorage School District against defects and deficiencies in the Work of the
Construction Contractor. If the Contractor observes any Work that does not conform to the
Construction Contract Documents, the Contractor shall immediately make an oral report of all
such observations to the Project Manager. The Contractor shall confirm the non-conformance in
writing to the Project Manager within three (3) Days of such observation.
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B5.12 Only the Project Manager shall have authority to condemn or reject Work when in the Project
Manager's or the Contractor's opinion the Work does not conform to the Construction Contract
Documents. Such condemnation or rejection will be by written notice delivered to the
Construction Contractor. Whenever, in the Project Manager's or the Contractor's reasonable
opinion, it is considered necessary or advisable to ensure the proper implementation of the intent
of the Construction Contract Documents, the Project Manager shall have the authority to require
special inspection or testing of any Work in accordance with the provisions of the Construction
Contract Documents, whether or not such Work is fabricated, installed or completed.

B5.13 Based upon observations at the site and upon the Construction Contractor's applications for
payment, the Contractor shall determine the amount it believes the Anchorage School District
owes the Construction Contractor(s) pursuant to the terms of the Construction Contract, and shall
within seven (7) Days after receipt of an application for payment from the Construction
Contractor, submit to the Project Manager a signed certificate for payment in such amount.

B5.13.1 The Contractor's signing of a certificate of payment shall constitute a representation
by the Contractor to the Anchorage School District, based upon the Contractor's

knowledge, information and belief, the qua \ appears to be in accordance
with the Construction Contract Documents (Subj :
conformance with the Construction Contra

the results of any subsequent tests g@quiredyi
Contract Documents; minor deviatie % y
recommendation); and that th
amount stated in the rec

Upon Substantial Completion;
ordance with the Construction
Construction Contract Documents
pecific qualifications stated in the
sontractor is entitled to payment in the
en required by the State of Alaska

B5.13.2 igAi ' payment to the Anchorage School District, the Contractor

e Construction Contractor has used the moneys paid on
truction Contract.

B5.13.3 j ager shall consult with the Contractor regarding the determination of
the amount due the Construction Contractor, and shall approve or disapprove the
certificate for payment.

B5.14 The Contractor shall, when directed by the Project Manager, research, review and make
recommendations regarding any claim submitted by the Construction Contractor.

B5.15 The Contractor shall be responsible for obtaining governing agency approval of its designs. If
any exceptions arise related to the design, the Contractor shall endeavor to resolve the exception
with the governing agency and provide its design services to correct the situation at no additional
cost to the Anchorage School District. The Contractor shall not be liable for costs of design
services if the exceptions are subsequent contradictions to a governing agency’s previous
approval and/or if the exceptions appear to be unreasonable in the Project Manager’s judgement.

B5.16 Upon direction by the Project Manager following notice by the Construction Contractor that the
Work (or portions of the Work) are substantially complete, the Contractor shall inspect the Work
(or portions of the Work) and prepare and submit to the Project Manager typed punch lists of the
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Work which is not in conformance with the Construction Contract Documents. The Project
Manager will transmit such punch lists to the Construction Contractor(s).

Upon direction by the Project Manager, following notice by the Construction Contractor that the
Work or portions of the Work are finally complete, the Contractor shall conduct final completion
inspections. Upon correction of all punch list items and acceptance of all other close-out
submittals and certificates of the Construction Contractor, the Contractor shall approve the
Construction Contractor's application for final payment and submit the signed certificate of final
payment to the Project Manager for review and approval.

The Contractor shall review and approve for completeness, clarity and accuracy, As-builts
provided by the Construction Contractor showing significant changes in the Work made during
the construction process, based on neatly and clearly marked-up conformed contract drawings,
prints, and other data furnished by the Construction Contractor(s), responses to RFI’s, periodic
site visits, and change orders which occurred during the Work. Contractor shall deliver to the
Project Manager a reproducible set of the approved Record Drawings and such electronic copies
as are required by provision B3.5.7 herein.

The Architect shall provide selected Additional Service is Article B6, or as may
be modified or supplemented in Article B8, only whepthe b ertaining the compensation
for such services is included either in Appendix subsequently issued Addenda

B6.2.1  Upon the completion of Design Services, the remaining Design
e the bidding of separate trade contracts or the
release of phased copstr ies. The Project Manager shall have the right to
determine wheth arly, late, or phased release of construction contracts

to meet funding roject constraints.
B6.2.2 Pe te investigations, surveys, and/or platting services.

B6.2.3 Pe
personnel at th

observations of the Work which require extended visits or full-time
site.

B6.2.4  Performing a preliminary energy audit in a format approved by the Project Manager. If
the preliminary energy audit discloses opportunities for energy conservation, the
Contractor shall develop and submit to the Project Manager a proposal to perform a
detailed energy audit to identify technical solutions and the projected economic benefit
of those solutions.

B6.2.4.1 If the Anchorage School District accepts a proposal submitted in accordance
with provision B6.2.4, an Amendment covering the performance of the
detailed energy audit must be executed before the Contractor will be entitled
to any compensation therefor.

B6.2.4.2 If a detailed energy audit identifies economical solutions to conserve energy,
the Contractor and the Anchorage School District may execute an
Amendment covering the preparation of the necessary design and the
inclusion of such design requirements in the Bid Documents within the basic
bid or as an additive alternative bid.
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B6.2.5 Providing start-up Commissioning assistance, including on-site observations and review of test
data regarding the original operation of any equipment, and the operation of building systems
during the initial occupancy and subsequent periods until proper operations are established.
Such assistance may include determining responsibility for corrective measures or procedures
as may be needed. If Commissioning reveals deficiencies caused by the Contractor’s design,
Contractor shall provide design services to correct the deficiencies at no additional cost to the
Anchorage School District.

B6.2.6  Providing warranty inspections, as required, through the scheduled completion of the warranty
period specified in the construction contract.

B6.2.7  Preparing an environmental assessment of the Project: obtaining federal, state and local review
which must be obtained in accordance with applicable laws and regulations, and revising as
necessary.

B6.2.7.1 Preparing an environmental impact statement (EIS) for the Project; obtaining federal,
state and local reviews which must be obtained in accordance with applicable laws
and regulations; revising as necessary; preparing ag 2ssary design requirements;
and, including such design requirements i i ts within the basic bid or
as an additive alternate bid.

B6.2.8  Preparing Educational Specifications which confogm t chorage School District Design
Standards and Department of Education and Earl§fDevele requirements.
@

B6.2.9  Preparing a Life Cycle Cost analysis and r
to be considered as alternatives to tho, blis by Anchorage School District Design

B7.1 The Anchorage School Di all)a licable, provide the Educational Specifications for the

B7.2 The Anchora all provide the Contractor with access to the land on which the
nd the Work of the Construction Contractor as may be required in

order for the Contractor togerform its services required under the Agreement.

B7.3 The Anchorage School District shall review documents submitted by the Contractor and render
decisions pertaining thereto with reasonable promptness.

B7.4 The Anchorage School District shall furnish information and responses to Contractor's requests
for approvals with reasonable promptness.

B7.5 The Anchorage School District shall provide all notices and advertisements inviting bids.

B7.6 The Anchorage School District shall provide all standard construction contract forms for
incorporation into the Bid Documents.

B7.7 The Anchorage School District shall duplicate and distribute Bid Documents.
B7.8 The Anchorage School District shall receive and open bids and provide tabulation of bids.

B7.9 The Anchorage School District shall pay directly, or through the Construction Contractor, for all
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permits, licenses, approvals, easements, assessments, and charges required for the
construction, use or occupancy of permanent structures or for permanent changes in existing
facilities.

B7.10 The Anchorage School District shall pay for such structural, mechanical, chemical and other
laboratory tests, inspections and reports as are required by law and which are not required to be
paid by Contractor in this Agreement.

B7.11 The Anchorage School District shall decide all claims and disputes involving the Construction
Contractor and the Anchorage School District, following its review of any related facts and
recommendations submitted by the Contractor.

B7.12 The Anchorage School District shall furnish such legal, accounting, and insurance counseling
services as it may deem necessary to preserve its interests in the Project.

ARTICLE B8 Additional Provisions

B8.1 Specifications provided by the Contractor shall follow f ict's standards shown in

attachment B to FPSA Appendix B. \
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3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

NARRATIVE* - Executive Summary for Review

(a) = See FPSA Article B4.1.1.1

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

**Qutline project objectives and process

**Describe design concept

**Compare proposed program space to ASD
Educational Specifications, tabulating required
and proposed areas and teaching stations in
format acceptable to District

Update and finalize tabulations

Provide regulatory summary, describing design
requirements related to all applicable building and
zoning/land use codes and regulations, including
local amendments: such as Title 21 implications

Update and finalize regulatory sum

Describe thermal envelope, giving R-values for
roof, walls, grade floors

Finalized tabulations

Finalized regulatory summary

Finalized thermal envelope design R-values

Define Energy Budget (EB) based on comparable
existing facility

Finalized proposed design to EB

Discuss adequacy of Owner-furnished data and
identify additional information required.

Chart Master Time Schedule. Using Microsoft
Project. Include tasks, responsibilities, and the
following Milestones as applicable: a/e selection;
contract negotiations; budget analysis; Ed Spec
verification; programming/concept design; site
analysis; schematic design; design development;
construction documents; all cost estimates; all
agency reviews; permitting; bidding; conformed
documents; construction award; phasing;
construction; commissioning; occupancy

Finalized required information

Update Master Time Schedule with each invoice.
Provide estimates of construction durations for
basic bid and major additive alternate Work.
Provide basis of duration estimate(s).

**Provide Estimated Total Construction Cost
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase Design Development Phase

Construction Document Phase

|Geotechnica| report and recommendations | |Geotechnica| report and recommendations

|Geotechnica| report and recommendations

NARRATIVE?* - Detailed Provisions for Review

** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.
(a) = See FPSA Article B4.1.1.1

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings

Relate proposed design to ASD Technical Relate proposed design to ASD Technical
Specifications and Design Standards criteria, Specifications and Design Standards critegi
justifying any deviation. justifying any deviation.

Utility services existing and required for both Utility services existing and req
temporary and permanent construction.
Research hazardous materials history, identifying
any known hazardous materials, and identifying
potential scope of work.

Relate proposed design to ASD Technical
Specifications and Design Standards criteria,
justifying any deviation.

Utility services existing and required for both
temporary and permanent construction.

Detail hazardous material removal or abatement
methods.

Describe proposed exterior and interior
architectural materials, assemblies, systems and
finishes.

Structural considerations, including seismic
analysis of existing buildings and proposed
strengthening techniques, floor and roof structural
framing live and dead loads analysis.

Update Structural analysis and calculations

Describe mechanical design parameters,
referencing Energy Budget. Describe design
parameters and project scope for the following
systems: heating, ventilation, air conditioning
(HVAC), fire sprinkler, plumbing, and controls.
For renovation projects clearly indicate which
systems will or will not be included in the scope of
the project.

¥gain load calculations; cut sheets
heating, ventilation and plumbing
ents.

Update mechanical engineering loads,
calculations and cut sheets of major
components.

Air flow diagram showing where the (existing and Verify and update the Air flow diagram
new) air is going in the building and
relief/exhaust/static, etc information

Final narrative
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Describe water service, sewer service and storm
drain system connections to coordinate with utility
and site Civil Design.

Update narrative.

Finalize narrative.

Describe roof rain leader systems and
connections with storm water system (drywell if

any)

Update roof rain leader systems and connections
with storm water system (drywell if any) per
reports and recommendations.

Update roof rain leader systems and connections
with storm water system (drywell if any)

Provide video footage and drain inspection report
(and rain leader pressure jet cleaning report) for

roof STORM WATER drainage system. Reports
to define work performed and recommendations.

Update narrative per reports and
recommendations.

Provide video footage and drain inspection report
(and sewer piping pressure jet cleaning report) for
SEWER drainage system. Reports to define work
performed and recommendations.

Update

N
Update narrative per repQ
recommendations.

Describe plumbing systems. Describe HVAC
systems. Define any special systems for project
including but not limited to well systems, fire
pumps, fuel oil systems (or alternate fuel),
propane systems and compressed air..

Define Energy Conservation Measures, including
Life Cycle Cost analysis (see Article B6),
renewable energy options.

Describe proposed controls systems, and
coordination with existing where applicable.

Update

Update plu sys
systems

s. Update HVAC

Update plumbing systems. Update HVAC
systems.

ECM and LCC analysis.

Update ECM and LCC analysis.

line controls system and coordination with
existing where applicable. Including but not
limited to, roof drainage system heat traced with
automatic controls, roof access security.

Update controls system narrative.

Describe fire protection plan and systems.

Fire protection design load requirements.

Update fire protection load requirements.
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase Design Development Phase Construction Document Phase
Describe electrical design parameters, including, Revise narrative to match updated project Final electrical narrative.
but not limited to: Lighting, power, fire alarm, requirements.

telecom, intercom/clock, sound systems, access
control, security, and video surveillance.

Estimate new and or upgraded service size based Electrical engineering load and lighting Update electrical engineering load and lighting

on historical demand data from utility. calculations and cut sheets of major calculations and cut sheets of major
components. components.

Define emergency and standby power Calculate emergency and stan po Update emergency and standby power

requirements and systems. requirements. calculations.

Define other utilities and services required. Finalize calculations for other utilitie! Finalized calculations for other utilities and
services. services. Estimate operating utility costs,

including gas, electricity, water and sewer
Describe fall protection plan and systems Outline system and coordi existing Update fall protection narrative

where applicable.

Determine Special Systems, their level of
performance and quality (see Narrative Note 1)
Describe quality control system’s check list Update quality control checklist.
Identify any existing overgrown landscaping that ibegexistinghovergrown landscaping for the Update description.

may affect building footprint and roof parapets, i

s for all exterior and interior Color selections for all exterior and interior
finishes and materials

Color board(s) for all interior and exterior finishes
and materials

NARRATIVE NOTE: 1. Special Systems are computer and te nication systems including, but not limited to, telephone, intercom, clock, television, public address/

sound, media retrieval, theatrical lighting and sound, access control and security.

SPECIFICATIONS*

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

(a) = See FPSA Article B4.1.1.1

Create Table of Contents showing Technical Draft Technical Specifications, identifying Final Technical Specifications in hard copy and
Sections to be included, identifying major material and system selections for each Section electronic format.
materials and systems in CSI| format (CSI format)
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.

2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them. School/Building Name Insert

3. Add and edit the project Scope of Services as needed. Date Prepared Insert
Schematic Phase Design Development Phase Construction Document Phase
Review ASD standard specifications, such as Final Technical Specifications in hard copy and
door hardware, doors, windows, shades, carpet, electronic format.

etc and use/modify as needed for project
requirements. Clearly show what changes are
made to ASD standard specs and indicate why
changes are recommended

On Table of Contents, identify all project elements Review ASD Division 0; recommend edi
having impact on ASD Divisions 0 and 1, such as Division 1 in collaboration with
demolition.

Update edits to ASD Division 1, including Bid
Form and bid strategies such as additive
alternates, allowances, unit prices, etc.

Identify testing requirement Ci i Update and detail.

Requirements
Draft submittal regi

Finalize submittal register.

* = Each successive phase includes items from the previous phase; transfer technical and desig notes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Desi
(a) = See FPSA Article B4.1.1.1

Specifications: Include fire protection sections in i Pefine sprinkler design Specifications: Define submittal requirements
table of contents. ) uding, but not limited to, wet or including, but not limited to, sprinkler legend,
onditions of freezing or excessive piping and head layout, pipe sizes, zone valve
ones/Hazard classifications, FM global locations and details, riser diagram, monitoring
ents and utility connections. Determine system connections, main drains, and backflow
ments for seismically bracing existing prevention.
em.
Drawings: Fire protection legend. Drawings: Fire protection legend, abbreviations Drawings: Fire protection legend, abbreviations
and notes. and notes.
Drawings: Identify areas of wet or dry sprinkler Drawings: Overall plan indicating areas of work, Final plans.
work. hazard zone and FM global requirements if
applicable.
Drawings: Identify water service/fire riser locations Drawings: Water service entrance schematic Final piping schematics.
and fire pump if applicable. with sprinkler riser and backflow prevention.
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

DRAWINGS* - GENERAL

(a) = See FPSA Atrticle B4.1.1.1

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

Mechanical, and Electrical) drawings per
seismic assessment report requirements.

structure and non-structure (Architectural,

Title sheet showing project title, project address, Update
ASD project number, Design Team

General notes, abbreviations, drawing and Update. Summary scope of work per each Update

material conventions, vicinity map, drawing index, discipline, per base bid and alternates (i

and code classification information (including separately.

occupancies, construction types, allowable and

actual areas, applicable codes, etc.). Scope of

work descriptions

Seismic recovery scope of work includes Seismic drawings as neegde Update

not limited to) site,
elevations, secti

DRAWINGS * - CIVIL

(a) = See FPSA Article B4.1.1.1

* = Each successive phase includes items from the previous phase; transfer n
** = When Conceptual Master Plan Design is required, provide and update c

esign phase.

ign data and keynotes from Narrative to DD and CD Drawings

Surveyed plat including, but not limited to, legal Update
description, property lines, easements, buffers,

rights-of-way

Survey of existing conditions including, but not e Update

limited to, topography, hydrology, drainage,
structures, roadways, vegetation, utilities, 3-
dimensional control points

Proposed building(s) and site improvements
including, but not limited to, athletic fields, waste
collection and recycle holding, loading docks,
bicycle racks, playground

Dimensioned locations of building(s) and site
improvements off 3-D control points

Construction limits and staging area(s); Detailed
building(s) and site improvements.

**Master plan phases locating future relocatable
buildings

Construction phasing and coordination where
applicable (See Article B6)
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Preliminary grading and drainage including, but
not limited to, storm water control, footing and
rain leaders.

Final grading and drainage referenced to 3-D
control points.

Identify roof rain leader drainage systems and
connections to the site storm water drainage
system

Provide site drawings showing rain leader
downspouts, drainage system, and storm water
control

Final drainage referenced to 3-D control points.
Details, including, but not limited to: manholes
and cleanouts

Schematic proposed utility routes and access to
existing utilities

Preliminary utility layouts, details and locate
referenced to 3-D control points

Final utility layouts, details and locates
referenced to 3-D control points

Vehicular and pedestrian access including, but not
limited to, parking, drop-offs, bus loading, service,
and off-site access

Dimensioned vehicular and pee
with traffic control plan and sno

Detailed vehicular and pedestrian access and
traffic control referenced to 3-D control points

Identify any required off-site improvements

Detailed off-site improvements referenced to 3-D
control points

Identify ADA-compliant accessible route(s) and
parking locations

ADA-compliant signage and striping

Excavations, compactions, shoring, underpinning
and retaining walls.

Exterior lighting details

DRAWINGS* - LANDSCAPING

** = When Conceptual Master Plan Design is required, provide a
(a) = See FPSA Atrticle B4.1.1.1

* = Each successive phase includes items from the previous phase; transfe

Topographic base plan showing major existing
and proposed site amenities and landscaping (a)

Identify any existing overgrown landscaping that
may affect building footprint, building fascia, roof
and roof parapets.

Soil preparations, planting and site amenities
details, irrigation requirements, and protection of
existing vegetation

DRAWINGS* - HAZARDOUS MATERIALS ABATEMENT

(a) = See FPSA Article B4.1.1.1

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase Design Development Phase Construction Document Phase
Floor (roof) plans showing locations and types of Update plans and abatement measures not
hazardous materials. Including but not limited to, covered by technical specifications

hazmat scope, locations, quantities and removal
or abatement methods and details.

Quantify materials removal or abatement. Update the quantify materials removal or
abatement.

DRAWINGS* - ARCHITECTURAL
* = Each successive phase includes items from the previous phase; transfer technical and design data and
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.
(a) = See FPSA Atrticle B4.1.1.1

**Depictions of general building mass, its
relationship to site, scale and appearance.
**Qverall floor plans showing, as appropriate, ) sf’building Update
existing to be removed and new construction,
room locations and square footage; for
renovations, show existing to remain and to be
removed; (a)

om rative to DD and CD Drawings

(Demo and New) Update
Floor plans of typical rooms showing equipment > ayer. Reference vertical

and furnishings (a) B opening types and designations,

Photographs of existing conditions showing work

items

Fire and code plans showing existing and new Update, showing all floor plans, including Update. Reference typical ADA details.
rated walls, paths of egress, occupant loads, basements, mezzanines, and fan rooms.
separations, pertinent code classifications and
designated ADA-accessible routes.

Detail vertical and horizontal assemblies showing

fire ratings and approved test numbers (UL, FM,

etc.)

Schedule finishes Detail finishes
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase Design Development Phase Construction Document Phase
Schedule openings (doors, windows, relites, Detail openings.
louvers, hatches, etc.) and hardware.
Identify and adjust the existing door closer Detail
locations on HVAC renovations
Schedule roof sections Update details
Schedule equipment and casework. Detall

(Demo and New) Reflected ceiling plans Ceiling and soffit details

related) elevations and materi
plans, as necessary)

Typical representative building cross sections (a) Complete building sections, re
sections

Typical floor and wall assemblies Typical wall sections, wa
and details

Typical interior eley,

Update

Update and complete wall sections

Update and complete interior elevations. Details.

(Demo and New) Roof plans (overall plan and Roof details. Reference on plans.

detailed plans, as necessary) depicting roof
exterior elements and objects. Includes
verification of electrical raceway below deck. (a)

Update and complete details

cal circulation plans and sections Details
g, but not limited to, stairs, ramps and

Typical roof assemblies

ine and schedule required room Miscellaneous details.
numbering based on new construction or
renovation per ASD standards

1% Art, where integrated with project’s
permanent construction (see Article B4)

DRAWINGS* - STRUCTURAL

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

(a) = See FPSA Atrticle B4.1.1.1
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Establish design loads; structural design to meet
the current codes

Structural legend and notes, including code
requirements and design criteria, special
inspection requirements.

Update

(Demo and New) Foundation structural framing
plans with reference grids, systems and materials.
Locate shear walls. (overall plan, as necessary)

Dimensions. Member sizes. Reference structural
enlarged plans, and sections.

Reference structural details and schedules

(Demo and New) Floor structural framing plans
with reference grids, systems and materials.
Locate shear walls. (overall plan, as necessary)

Dimensions. Member sizes. Reference
enlarged plans, and sections.

Reference structural details and schedules

(Demo and New) Roof structural framing, wind
load, snow load plans with reference grids,
systems and materials. Locate shear walls.
(overall plan, foundation plan, as necessary)

Dimensions. Member sizes
enlarged plans, and secti

Reference structural details and schedules

Reference foundation details

Reference structural details

Complete and update structural details

Update schedules

DRAWINGS* - PLUMBING

** = When Conceptual Master Plan Design is required, provide
(a) = See FPSA Article B4.1.1.1

Plumbing legend, symbols and abbreviations

* = Each successive phase includes items from the previous phas

Plumbing schedules to include list of new fixtures
and equipment.

Finalize legend, symbols, abbreviations and
notes.

bing schedules indicating basis of design
plumbing fixtures and equipment.

Final plumbing schedules.

Plumbing site plan to Identify roof rain leader
connections with storm water system (drywell if
any). ldentify utility connections. Show meter
locations.

Site plan coordinated with Civil indicating routing
of sanitary sewer, domestic water, storm drain

and gas piping within 5 feet of building. Site plan
shall indicate cleanout locations and storm drain

overflow locations,

Final site plan, coordinated with Civil site plan.
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Show slab demolition for underfloor piping in
remodel projects.

Underfloor piping plans with slab demolition
indicated in remodel areas coordinated with
architectural and structural footing and
foundation plans indicated. Detail references.

Final underfloor piping plans. Slab demolition in
remodel areas shall be coordinated with
architectural and structural slab demolition. Final
detail references.

(Demo and New) Subfloor and floor plumbing
plans, locating header(s), pipe chases, fixtures,
equipment and special plumbing systems
including but not limited to well systems, fire
pumps, fuel oil, or compressed gas systems
(propane, natural gas, air). Identify roof rain
leaders and connections with storm water system
(drywell if any). Show preliminary routing and
sizing of main piping.

Subfloor and floor, plans showing, but not limited
to domestic and waste water, rain leaders and
their drainage slopes, vents, drains, cleang

Final subfloor and floor plans and enlarged plans
with all piping sized and labeled, cleanouts and
trap primer locations and access identified. Final
detail references.

(Demo and New) Roof plan showing roof drains
and overflow drains.

Roof plans showin
drains, overflow

Final Roof Plan, coordinated with Architectural
roof plan. Final pipe sizes and detail references.

Final plumbing piping schematics and details.

DRAWINGS* - HVAC

* = Each successive phase includes items from the previous
** = When Conceptual Master Plan Design is required, provide
(a) = See FPSA Atrticle B4.1.1.1

HVAC legend, symbols and abbreviations

chematic Design phase.

hnical and design data and keynotes from Narrative to DD and CD Drawings

eneral notes.

Finalize legend, symbols, abbreviations and
notes.

HVAC schedules to include list of equipment,
including but not limited to, boilers, pumps, tanks,
heat exchangers, coils, air handling equipment,
terminal heating and ventilation equipment, noise
reduction equipment and refrigeration equipment.

HVAC schedules indicating basis of design
equipment.

Final HVAC schedules.
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

(Demo and New) subfloor, floor and roof plans;
Show locations of existing equipment, heating
piping or ductwork that is scheduled to be
demolished. Show locations of new equipment
and preliminary routing and sizing of main heating
piping and ductwork.

Subfloor, floor and roof plans with all heating
piping, ductwork and mechanical equipment.
Enlarged to-scale plans, sections and elevations
for mechanical rooms and/or equipment. Piping
and ductwork labeled and sized, equipment
tagged to match schedules. Roof plans,

Final subfloor, floor, roof and enlarged plans,
sections and elevations with all equipment, piping
and ductwork, and access points sized, tagged,
labeled and coordinated with Architectural. Final
reference details.

including but not limited to, boiler venting, roof

intake locations. Coordinate wi
reflected ceiling plans. Identify
access points. Reference details.

Final air intake, mixing, relief and exhaust
locations.

Air Intake, mixing, relief a
coordinated with buile

(Demo and New) Show locations of air intake,
mixing, relief and exhaust for ventilation systems.
Identify gravity return air paths. Identify special
occupancy zones

(Demo) Piping schematics for mechanical
equipment.

systems.
New piping s

Final piping schematics and details. Equipment
curbs coordinated with Architectural. Final
installation details.

Control diagrams coordinated with sequence of
operations.

One line flow diagrams depicting mode of
operations

Final control panel locations. Final
sensor/thermostat locations and identification for
associated equipment/zone.

rol panels identified on plans coordinated
with electrical for power and data connections.
New control sensors and thermostat locations
identified. Coordinate with ASD BAS Contractor

Demolition Drawings: Show locations of existing
control panels, thermostats and sensors that are
scheduled to be demolished.

DRAWINGS* - LIGHTING

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

(a) = See FPSA Atrticle B4.1.1.1

|Electrical legend |

|Update electrical legend | |Complete electrical legend
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase Design Development Phase Construction Document Phase
Schematic fixture schedule with general Fixture schedule with all fixture types and part Completed fixture schedule
description of fixture types numbers defined.
Demolition Drawings: Show locations of existing Update demolition drawings and notes. Complete demolition drawings and notes.

site, emergency and interior light fixtures, switches
and control that are scheduled to remain or be
demolished. Include roof plan as required.

Show all new lighting control field devices All lighting controls shown on drawings
(switches, occupancy sensors, etc.) Include roof roof plan as required.
plan as required.

Circuiting for all light fixtures and complete panel
schedules.

Lighting details showing pertinent w Final lighting details.

details.
Show site lighting plan with exterior fixtures and Site plan including, b ighting Complete site plan.
illumination levels required. fixtures (quantities , emergency
lighting, and lighigle
Interior lighting plan showing fixture types, Floor plans including Complete floor plan
quantities and illumination level required per fixtures (qua
room/area. Show all new lighting control field layouts,
devices (switches, occupancy sensors, etc.) lightin@
DRAWINGS* - ELECTRICAL POWER DISTRIBUTION
* = Each successive phase includes items from the previous p! ; transfer teg nd design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, providéand u atic Design phase.
(a) = See FPSA Article B4.1.1.1
Electrical Legend Update Electrical Legend Complete Electrical Legend
Power Demolition Drawings: Show locations of ate demolition drawings and notes. Verify Complete demolition drawings and notes
existing electrical equipment (panels, receptacles, existing panel(s), circuit(s), and schedule.
etc.) that are scheduled to remain or be Requiring opening the panel to verify circuits are
demolished. available spares, instead of relying on the as-built
schedule.
Power load calculations Final load calculation.
Fault current calculation Final fault current calculation
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

3. Add and edit the project Scope of Services as needed.

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Electric vault location basic site electrical plan with
utility transformer and service entrance
equipment.

Update site plan

Complete site plan

Show locations of new receptacles. Show
locations of existing equipment requiring power.

Show all new equipment requiring power
including, but not limited to, mechanical
equipment, architectural equipment or owner
provided equipment.

Final floor plans showing all equipment requiring
power.

Show locations of new main electrical distribution
equipment and existing panels in work, including
lighting.

Show all new and existing branch pane

Provide existing panel schedulgs, Pro blank
panel schedules for all new and eXistingibranch
panels.

Circuiting for all equipment and complete panel
schedules, including lighting.

Identify and locate emergency or standby

Emergency or standby load

Complete emergency or standby wiring systems

systems. and final load
Preliminary one-line diagrams, (demolition existing Revised one-line diagrams Final one-line diagrams. Connection to FA,
and new). numbers for panels, emergency or standby systems, security and

HVAC. MCC details

Locate and describe heat trace and control.

limited to, hée
trenching

Complete details

DRAWINGS* - FIRE ALARM
* = Each successive phase includes items from the previous p
** = When Conceptual Master Plan Design is required, provide
(a) = See FPSA Atrticle B4.1.1.1

Connection to monitoring system

Connection details including MCC, HVAC,
elevators, door hardware, emergency or standby
systems, BAS, and security.

Fire alarm control panel location

Fire alarm panel, annunciator panel locations and
proposed NAC booster/amplifier cabinets

All fire alarm control devices

All initiating devices (pull stations and smoke
detectors) All notification appliances (horn/strobes
or speaker/strobes)

Update all initiating/notification device locations
as design progresses. System needs
calculations if more than 2 devices are added.

Final locations of all fire alarm field devices.

Project Name

Project Number Insert Number

RFP Number Insert Number

Revised 4-29-24
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

Schematic Phase Design Development Phase Construction Document Phase
Fire alarm code summary.

School/Building Name Insert
Date Prepared Insert

DRAWINGS* - SPECIAL SYSTEMS (computer and telecommunication systems including, but not limited to, telephone, intercom, clock, television, public address/ sound,
media retrieval, theatrical lighting and sound, access control and security)

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings

** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

(a) = See FPSA Article B4.1.1.1

Show locations of existing and new telecom Layout of equipment in rooms. Indicate tiesi Show backboard layout and connections, and
rooms. locations. Rack elevations, telecom bag ventilation

details. Note information for ve
requirements.
Provide notes and plans for demolition Update special systems demaliti

Final special systems demolition drawings.

coordination. Special systems demolition

drawings.

Show locations of existing and new head-end Plans showing types pecial Detail connections
equipment for telephone, intercom, clock, Systems, including e trays and

television, public address/ sound, media retrieval, roof security. | i i ement and

theatrical lighting and sound, access control and device locati

security. Locate and verify security sensor for roof
access door or hatch.

Typical classroom layout for all special systems - i in all classrooms. Final locations of all special systems devices
show for one classroom.

All systems' device layout in all other rooms and ms' device locations in all other Final all systems' device locations in all other
areas. eas including, but not limited to, rooms and areas.

Preliminary one-line diagrams (demolition and -line diagrams for all special systems. Final one-line diagrams for all special systems.
new)

COST ESTIMATES*

* = Each successive phase includes items from the previous phase; transfer technical and design data and keynotes from Narrative to DD and CD Drawings
** = When Conceptual Master Plan Design is required, provide and update at Schematic Design phase.

(a) = See FPSA Atrticle B4.1.1.1
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Sample FPSA
Attachment C

Deliverables Checklist
Attachment A to FPSA Appendix B

Instructions: 1. Please indicate Scope of Services by marking an “X” where included as part of the project.
2. Please DO NOT DELETE the non-used Scope of Services, use the strikethrough effect instead of deleting them.
3. Add and edit the project Scope of Services as needed.

School/Building Name Insert
Date Prepared Insert

Schematic Phase

Design Development Phase

Construction Document Phase

Provide Estimated Total Construction Cost

Provide Estimated Total Construction Cost,
including bid strategies such as additive

CD completion.

alternates, allowances, unit prices, etc. at 65%

Provide Estimated Total Construction Cost,
including bid strategies such as additive
alternates, allowances, unit prices, etc. at 95%
CD completion.

BID AND POST-BID SERVICES: CONSTRUCTION DO

CUMENTS (Drawings and Specifications)

Bid Phase

Post-Bid/Pre-Construction Period

Construction Phase

Addenda, including attached drawings and
specifications

Conformed Construction Documents (se
sections B3.5 and B5.5)

POST-CONSTRUCTION SERVICE: (Drawings, Specifications and Reports)

Supplementary Drawings in hardcopy and
electronic format

Post-Construction Phase

Project Record Documents — Includes record
drawings, specifications and related documents.
See Specification Section 01720 “Project Record
Documents” for requirements.

Provide "Roof Section Schedule" in PDF and
digital format.

Project Name

Project Number Insert Number
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Layout Margins
Normal:
Top: 1”

Section Name
Bottom: 1“ Centered, No Bolding
Left: 1“

Right: 1”

SECTION NAME

PART 1. GENERAL

1.01  SECTION TITLE

A. Sentence case.

1. Sentence
2. Sentence

B. Sentence

1.02 SECTION TITLE

END OF SECTION

Font — Arial, size 10, ALL CAPS,

Sample FPSA
Attachment C

Attachment B to FPSA Appendix B

SECTION NAME
Division XX
Section XX XX XX

Header:
No Text Box or Table

Header/Footer Tab Tool Bar: Different

Odd & Even Pages and/or Different
First Page should not be selected

Right align

Font —Arial, size 10

Section Name, ALL CAPS,

Header from top setting: 0.5”

Insert one return after Section

Number

Body Text
Font — Arial, size 10
Alignment: Justify

Paragraph Settings:
Before: 0 pt

After: O pt

Line Spacing: Single

Insert 1 blank line after P.
a., b, c.

an

Indents: 1/2 inch e T

pt

Font — Arial, 0 ALL CAPS, Centered

Two (2) spaces above END OF SECTION

ween sub-paragraphs (except 1., 2., 3., and

paragraph should be indented 1/2 inch

&

Footer:

No Text Box or Table

No blank lines before or after
Footer.

Footer Font — Arial, Size 9
Footer from Bottom: 0.5”

Abbreviate Elementary School,
Middle School and High School in
Footer only (ES, MS, HS)

Example ES Roof Replacement

Project 123456

Project Name

Project Number Insert Number

RFP Number Insert Number
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In the Footer, set a Right Tab Stop at 6.5”
for Section/Page Number. This will be on the
same line as the Project Name.

After you type in the Section and Section
Number insert a “space, dash, space,” and

Page number (Page X of Y, no Bolding) from
the Header/Footer Tool Bar.

Section XX XX XX - Page 1 of 1

Attachment B to FPSA Appendix B Page 1 of 1

Attachment C - Page 49 of 58




C1.1

Cc2.1

C3.1

C4.1

C5.1

Sample FPSA
Attachment C

Basis of Compensation
Appendix C

Contract No:
Date Prepared:

ANCHORAGE SCHOOL DISTRICT

FORMAL PROFESSIONAL SERVICES AGREEMENT

Payments will be made based on invoices that are approved by the Anchorage School District
and any applicable funding agency. To acquire approval of an invoice, the Contractor must
submit the invoice in accordance with Article A5 of this Agreement and the following indicated
(by checked box) schedule, which schedule is set forth in its entirety in the FPSA C Price
Schedule pages 3 and 4. Regardless of the payment schedule agreed upon by the parties,
payment shall be limited to the maximum allowable amount(s) stated herein. Provisions for audit
are contained in Article A7 of this Agreement.

The Contractor shall not be paid any markup of costs under this Agreement, except as allowed
by provision C10.1 for the following:

The Contractor has no rig
in this Appendi SS
executed by

Final payment
release of all claims un
District.

tor may be withheld until the Contractor submits a fully-executed
is Agreement, on a form(s) prescribed by the Anchorage School

The Anchorage School District's List of Standard Definitions of Terms and Allowances for Costs
is contained in this FPSA C Basis of Compensation. Any word or phrase defined on pages 1-4
shall be interpreted to have the meaning stated therein whenever such word or phrase appears
in Appendix C and regardless whether such word or phrase is capitalized as it appears in the list
of definitions.

LIST OF STANDARD DEFINITIONS OF TERMS AND ALLOWANCES FOR COSTS

C6.1

C7.1

Cost Objective - A function, organizational subdivision, contract or work unit for which cost data
are accumulated.

Markup - A percentage of incurred expenses for specified direct costs which may be used as a
basis of compensation for specified indirect costs (e.g., payroll benefits or overhead), or profit, or

Project Name

Project Number Insert Number

RFP Number Insert Number Appendix C - Page 1 of 4
Revised 4-29-24
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Sample FPSA
Attachment C

Basis of Compensation

Appendix C
both.
C8.1 Direct Cost - A specific cost identified with a single cost objective. Direct costs are segregated
into two categories: direct salary costs and direct non-salary costs.
C8.2 Direct Salary Costs - The sum of actual compensation paid to all employees regardless of job

classification when such employees are directly engaged in services necessary to fulfill the terms
of this Agreement.

C8.2.1  The rates of pay for assignable productive time of principals and salaried personnel
shall be commensurate with that which would be paid a hired professional with the
qualifications necessary to perform the tasks assigned.

C8.2.2  Overtime costs, if approved by the Project Manager, are direct salary costs.

C8.3 Non-Direct Salary Costs — All items of expense directly incurred by, or attributable to, a specific
project, assignment or task, such as:

C8.3.1  Fees paid for securing approval of regulatory authg having jurisdiction over the
Project. (Such fees may be paid directly by,the A
by the Contractor, in which event no mark

C8.3.2 Communications;

C8.3.3 Duplication of reports, drawings and s 5. Also included are duplication costs
for revised submittals that were r Anchorage School District's changes
in scope of the Project. (Dupli ng to revised submittals necessitated

C8.3.4 If specifically identified
Manager, actual costs of g items: Subcontracts; transportation (economy
orage School District schedule and rates); incidental

C9.1 Indirect Cost entified with a single cost objective, but identified with two or
t costs consist of expenses which, because of their incurrence for
s must be prorated (allocated) to jobs or contracts using a specified
markup based on direct costs. Generally, indirect costs are segregated into two

categories: payroll benefits and overhead.

C9.2 Payroll Benefits may include costs of items such as: vacation time and authorized leave; group
and workers' compensation insurance; deferred compensation/retirement plans; social security
and unemployment taxes; and group medical plan and life insurance premiums.

C9.2.1  Any markup for payroll benefits shall be derived as follows: The sum of actual and
allowable costs for payroll burden during a base period (usually a fiscal year) divided
by the sum of direct salary costs during the same period, expressed as a percentage.

Ca.3 Overhead may include the following general and administrative (G&A) items, if they are not
included in direct costs: general office administrative and supervisory wages; travel, food,
lodging; communications; duplication costs; computer costs; business insurance premiums not
billed to clients; office supplies; rent, heat, power, light, janitorial services; upkeep and
depreciation of office equipment; rentals of equipment; and recruiting expenses.
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C9.4

C10.1

C.111

Sample FPSA
Attachment C

Basis of Compensation
Appendix C

C9.3.1  Thefollowing costs are generally not included as overhead: interest and other financial
costs; bad debts; contributions and donations; fines and penalties; losses on other
contracts; entertainment; contingencies; dividends; and income taxes.

C9.3.2 In determining individual items of cost which may be included as overhead, the
following factors are considered:

Allocability - Cost is chargeable to one or more cost objectives, and it benefits the Agreement
and is necessary to the overall operation of the business;

Reasonableness - Cost does not exceed that which would be incurred by an ordinarily prudent
person in the conduct of competitive business;

Standards promulgated by the Federal Cost Accounting Standards Board; and

If this Agreement is supported by federal funds, Title 41, Parts 1-15, Code of Federal Regulations

C9.3.3 Any markup for overhead shall be deri

(CFR). (If a military funding agency, the Defense Acquisition Regulations [DAR]
supersede the CFR.)

as : e sums of actual and
al i ear), divided by the sum

allowable indirect costs during a base period
' S a percentage.

of direct salary costs during the same period, e

Compensation for indirect costs may be based ate ‘markups for payroll benefits and
overhead, or upon one markup which inclu Markup(s), if used under the terms

Negotiated Markup for Specific Co ive, or Both - A negotiated markup is a

markup other than a markup for
Most, if not all, costs incurred_for inistration and management of Subcontracts and other

in accordance with provision C9.2.1 or C9.3.3.

ensated as part of the payment received for direct

Therefore, compensation based on a negotiated
s Agreement, unless the specific expenses or profit
y identified and the School District is satisfied, in its sole
such expenses or profit has not been included within
or indirect costs.

PRICE SCHEDULE

Contractor will be paid by the method(s) checked below and at the fixed rates specified for
personnel time or other unit of measurement. Such rates include all profit and costs, except for
any direct non-salary costs allowed by provision C14.1, which may be payable in addition to fixed
rate costs. Payments shall not exceed allowances as may be stated below. (NOTE: Schedules
attached to this appendix shall list actual unit prices and/or billing rates which include all costs,
and are not subject to markup for indirect costs or profit. Any conditions of such schedules which
conflict with the Anchorage School District's standard conditions as contained herein shall be
void.)

MAXIMUM ALLOWANCE FOR PHASE, TASK OR WORK PRODUCT
MAXIMUM ALLOWANCE FOR TIME AND MATERIALS

MAXIMUM ALLOWANCE FOR DIRECT NON-SALARY COSTS
MAXIMUM AMOUNT PAYABLE

KRR R P
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Sample FPSA
Attachment C

Basis of Compensation
Appendix C

C12.1 |:| Progress Payments for Phase/Tasks/Work Products Completed

Progress payments will be made based on approved invoices which shall segregate costs for each
phase, task or work product listed below or in attached schedules. The sum of payments for each
phase, task or work product shall not exceed an amount equal to the fixed price multiplied by the
percentage (as determined by the Anchorage School District) of the phase, task or work product
completed, plus the sum of any reimbursements for direct non-salary costs.

DATE TO BE
PHASE/TASK/WORK PRODUCT COMPLETED FIXED PRICE

SUBTOTAL-FIXED PRICES:

ALLOWANCE FOR DIRECT NON- COSTS:
MAXIMUM A ABLE:

C.131 Time and Materials Not to Exceed

Progress payments, equal to the number(s) of ded by each named individual or job
classification multiplied by the applicable ) 5 in attached schedules, will be made
based on approved invoices which shall e the number of hours expended.

C14.1 |:| Direct Non-Salary Costs
Payments for direct non-sa

ordance with provision C8.3.4. Payments, to include any
yvision C2.1, will be made based on approved invoices which
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Sample FPSA
Attachment C

Indemnification and Insurance

Appendix D
Contract No:
Date Prepared:
ANCHORAGE SCHOOL DISTRICT
FORMAL PROFESSIONAL SERVICES AGREEMENT
ARTICLE D1 Indemnification
D1.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless, the

Anchorage School District and the Municipality of Anchorage (hereafter in this provision D1.1
collectively referred to as "Anchorage School District") from and against any and all actual or
alleged claims, actions, demands, or liabilities, damages, financial losses, costs or expenses,
including reasonable attorney’s fees, arising out of one or more negligent acts or failures to act
by the Contractor which relate to this Agreement. The Contractor shall not be required to
indemnify or hold harmless the Anchorage School District against an actual or alleged claim,
action, demand, liability, damages, financial loss, cost or expefise arfising out of the Independent
Act or Failure to Act of the Anchorage School District glf there ? g action, demand, liability,
damages, financial loss, cost or expense arising o t agt/ or failure to act of the
Contractor and Independent Act or Failure to Act
rtioned on a comparative fault
in means an act or failure to act

indemnification and hold harmless obligation s
basis. The term "Independent Act or Failure to Ag
by the Anchorage School District other than
administration of the Agreement, the obseryvation'@
product produced under the Agreement; i iproval or acceptance of the Contractor's
services or work product; the observati or's administration of the Construction

ARTICLE D2 Insurance

D2.1 The Contractor
duration of th
insurance identifie
Contractor ac|

ions D2.1.1 - D2.1.5. Where specific limits are identified below, the
those limits are the minimum acceptable limits. If a policy contains
higher limits and broader erage, the Anchorage School District shall be entitled to the higher
limits and broader e. Certificates of insurance must be furnished to the Anchorage School
District and incorporated into the Agreement with copies attached to this Appendix D. All
certificates must provide for a 30-day prior written notice to the Anchorage School District of
cancellation or reduction in any limits of liability. Failure to furnish certificates of insurance or
lapse of a policy is a material breach of this Agreement and grounds for termination of the
Contractor's services, and may preclude other agreements between the Contractor and the
Anchorage School District. The Contractor shall require and verify that all subcontractors meet
the insurance requirements as stated in D2 Insurance.

D2.1.1  Workers' Compensation Insurance: For all employees of the Contractor engaged in
providing services under this Agreement, Workers' Compensation Insurance as
required by AS 23.30.045 or the statutes of other states in which Contractor's
employees are working, or both. $1,000,000 Each Accident Limit/$1,000,000 Disease
Policy Limit/ $1,000,000 Disease Each Employee. Contractor shall also provide
Employer's Liability Insurance in an amount not less than $1,000,000. Where
applicable, the Contractor shall provide the insurance coverage required by all federal
law (e.g., U.S.L. & H. and Jones Acts/$1,000,000 Maritime Limit).
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Sample FPSA

Attachment C
Indemnification and Insurance
Appendix D

D2.1.2 Commercial General Liability Insurance: Such insurance shall cover all operations by, or on
behalf of, the Contractor and provide insurance for bodily injury and property damage liability,
including coverage for premises and operations products and completed operations, contractual
liability, broad form property damage, and personal injury liability. The minimum limit of liability
required is $1,000,000 per occurrence, $2,000,000 aggregate for bodily injury and property
damage and $1,000,000 personal and advertising injury.

D2.1.3 Commercial Automobile Liability Insurance: Such insurance shall cover all owned, hired and
non-owned, uninsured/underinsured, with coverage limits not less than $1,000,000 combined
single limit for bodily injury and property damage per accident.

D2.1.4  Professional Liability Insurance: Covering all negligent errors or omissions which the Contractor,
subcontractor or anyone directly or indirectly employed by them, make in the performance of this
Agreement which result in financial loss to the Anchorage School District. The Contractor shall
require provisions of this Article in all first tier Subcontracts of land surveyor, architectural, and
civil, structural, mechanical, and electrical professional Subcontractors so as to be binding on all
such first tier Subcontractors. Minimum limits required are per the following schedule:

Maximum Amount Of Agreement

$0 to $999,999
$1,000,000 to $2,000,000
$2,000,000 to $3,000,000
$3,000,000 and Over

COVERAGE FOR THIS AGREEMENT:

D2.1.5 Umbrella/Excess Liability
size of contract size) Oc¢u
policies: Comm

,000 and $1,000,000 Aggregate over primary liability
ommercial Auto and Employers Liability

D2.1.6  General Ins
statements:

Certificates of Insurance must include the following

A. All polici ept Professional Liability and Workers’ Compensation, have been
endorsed to add the Anchorage School District and the Municipality of Anchorage as
Additional Insureds, Commercial General Liability to include products and completed
operations. The Contractors/subcontractors insurance is Primary and Non-
Contributory and Anchorage School District and Municipality of Anchorage polices are
considered as excess.

B. All policies, except Professional Liability, have been endorsed to waive the insurer and
insured’s right of subrogation against the Anchorage School District and Municipality
of Anchorage.

C. Provide the Contracting Officer, Anchorage School District, with at least thirty (30) days

written notice of any material change, cancellation or non-renewal of the policy(s)
during the Contract period. Certificate of Liability Insurance shall be current ACORD
25-S form, referencing Anchorage School District project number and “description”,
and name Certificate Holder as:
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Anchorage School District
Capital Planning & Construction
1301 Labar Street

Anchorage, AK 99515

ARTICLE D3 Modification of Insurance Requirements

D3.1

Sample FPSA
Attachment C

Indemnification and Insurance

Appendix D

If the provisions of Article D2 are modified for this Agreement, written justification and approval
by the Anchorage School District, Capital Planning & Construction and written approval by the
Contractor are required in the spaces indicated below. Check the appropriate box below and

complete the following, if applicable.

MODIFICATION NOT APPLICABLE:
MODIFICATION APPROVED:

-

IDENTIFY AND JUSTIFY MODIFICATIONS.

NOT APP

MODIFICATION(S) APPROVED:

ANCHORAGE SCHOOL DISTRI
CAPITAL PLANNING & CONSTR

Continue on Additional Sheets as necessary and attach to

dix D.

Date

CONTRACTOR

NOT APPLICABLE, NO MODIFICATIONS

Signature, Contractor Date

Name:

Firm:

Title:
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Sample FPSA
Attachment C

Project Staffing and Subcontractors
Appendix E

Contract No:
Date Prepared:

ANCHORAGE SCHOOL DISTRICT
FORMAL PROFESSIONAL SERVICES AGREEMENT

ARTICLE E1

E1.1

E1.2

E1.3

Contractor shall perform all professional services required under this Agreement through its
own staff members, or through the Subcontractor(s) listed below in provision E1.3, or as may
be allowed in accordance with Appendix A, Article A14.

If one or more individual members of Contractor's staff are listed below, such staff member(s)
shall perform or supervise the performance of services required hereunder in the position
identified, and such staff member(s) shall not be replaced or substituted unless the Contractor
receives written approval thereof from the Project Manager.

Staff Member osition

If one or more Subcontractor i members of a Subcontractor, or both, are listed
below, such Subcontractor i staff member(s) of the Subcontractor shall perform
or supervise the performange o es required hereunder in the position identified, and such

Subcontractor(
receives writt

all not be replaced or substituted unless the Contractor
the Project Manager.

% Total AK Business
Service/Engineering Disci Services Subcontractor License No.
Staff Member Position Subcontractor
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Attachment C
Master Time Schedule
Appendix F
Contract No:
Date Prepared:
ANCHORAGE SCHOOL DISTRICT
FORMAL PROFESSIONAL SERVICES AGREEMENT
F1.1 Time is of the essence of each and every provision of this Agreement for which a specific time
period is set forth for the performance of any act, duty or obligation.
F2.1 The parties may modify this Master Time Schedule in accordance with and under the
conditions set forth in Article A6 ("Changes to the Agreement").
F3.1 Attached or below is the time schedule, current as of the last date of signature by the parties,
and according to which the Contractor has agreed to provide the specified services, as well as
the critical dates by which certain identified tasks are to be pe d.
CONTRACTOR: ANCHORAGE SCHOOL DISTRICT
By: By:
Its: Principal Its: Project Manager
Date: Date:
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Romig Middle School Floor Plan
Attachment D
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Romig Middle School Floor Plan
Attachment D
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Offeror’s Checklist
Attachment G

A. GENERAL

Proposers/Offerors are advised that, notwithstanding any instructions or implications elsewhere in
this RFP, only the documents shown and detailed on this Check List need to be submitted with and
made part of their proposal/offer. Proposers/Offerors are hereby advised that failure to submit the
documents shown and detailed on this Check List may be justification for rendering the
proposal/offer non-responsive.

B. REQUIRED DOCUMENTS FOR OFFER PROPOSAL SUBMISSION

1. Attachment A, Proposal Transmittal Form
Submit the completed Proposal Transmittal Form (Attachment A) as the first page of the
proposal per Site.

2. All addenda issued should be acknowledged by manually signing the Addenda sheet and
submitting it prior to the offer opening, or by indicating acknowledgement in the space provided
on the Attachment A, Proposal Transmittal Form.

Iltems 3,4, 5, & 6 TO BE SUBMITTED AS PART OF ORIGINAL PROPOSAL OR WITHIN THREE
(3) CALENDAR DAYS OF NOTICE FROM THE DISTRICT IF NOT SUBMITTED WITH
PROPOSAL.

DBE PARTICIPATION REQUIREMENTS MUST BE COMPLETED BY THE PROPOSAL
SUBMISSION DATE.

ONLY 1 COPY OF 3. 4, 5 & 6 (below) is to be submitted.

3. Exhibit 1, Supplemental Terms, Conditions and Forms
v" 1. Acknowledgement of Terms, Conditions, and Grant Clauses General Grant
Clauses
v' 2. Certification Regarding Lobbying
4. Exhibit 2, Disadvantaged Business Enterprises, Contract Participation Form
5. Exhibit 3, Disadvantaged Business Enterprises, Prime Consultant/Contractor Certification
v" 1. Prime Consultant/Contractor Certification

6. Exhibit 4, Disadvantaged Business Enterprises, Contact Documentation Form

v' 1. Contact Documentation Form

Design Services Romig MS Window Replacement
RFP Number 2026-609 Attachment G - Page 1 of 1



Supplemental Terms, Conditions and Forms
Exhibit 1

EXHIBIT 1: SUPPLEMENTAL TERMS AND CONDITIONS
(2 C.F.R. § 200.326 and 2 C.F.R. Part 200, Appendix Il, Required Contract Clauses)

The supplemental conditions contained in this section are intended to cooperate with, to supplement, and
to modify the general conditions and other specifications for the acquisition of supplies, services,
equipment, or construction services to insure compliance with 2 C.F.R. § 200.317 through 200.327
and 2 C.F.R. Part 200, Appendix Il for contracts being awarded using Federal Grant funds.

1.

Flow Down of Terms and Conditions from the Grant Agreement

Subcontracts: If the vendor Subcontracts any of the work required under this Agreement, a copy of the
signed Subcontract must be forwarded to the Anchorage School District (“District”) for review and
approval. The vendor agrees to include in the Subcontract that (i) the Subcontractor is bound by the
terms of this Agreement, (ii) the Subcontractor is bound by all applicable local, state and federal laws
and regulations, and (iii) the Subcontractor shall hold the District harmless against all claims of whatever
nature arising out of the Subcontractor’'s performance of work under this Agreement, to the extent
allowed and required by law.

Compliance with Executive Order 11246 of September 24, 1965, entitled “Equal Employment
Opportunity,” as amended by Executive Order 11375 of October 13, 1967, and as supplemented
in Department of Labor regulations

*During the performance of this contract, the Contractor agrees as follows™:

(1) The Contractor will not discriminate against any employee or applicant for employment
because of race, creed, color, or national origin. The Contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during employment,
without regard to their race, creed, color, or national origin. Such action shall include, but not
be limited to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in conspicuous
places, available to employees and applicants for employment, notices to be provided by the
contracting officer setting forth the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the Contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, or national origin.

(38) The Contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice, to be provided by
the agency contracting officer, advising the labor union or workers' representative of the
Contractor's commitments under Section 202 of Executive Order No. 11246 of September 24,
1965, as amended by Executive Order No. 11375, and shall post copies of the notice in
conspicuous places available to employees and applicants for employment.

(4) The Contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965,
and of the rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order No. 11246
of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or
pursuant thereto, and will permit access to his books, records, and accounts by the contracting
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms
Exhibit 1

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of such rules, regulations, or orders, this contract may be cancelled,
terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further Government contracts in accordance with procedures authorized in Executive Order
No. 11246 of Sept 24, 1965, and such other sanctions may be imposed and remedies invoked
as provided in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or
order of the Secretary of Labor, or as otherwise provided by law.

(7) The Contractor will include the *portion of the sentence immediately preceding the first
paragraph* and the provisions of Paragraphs (1) through (7) in every Subcontract or purchase
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued
pursuant to Section 204 of Executive Order No. 11246 of Sept. 24, 1965, so that such
provisions will be binding upon each Subcontractor or Vendor. The Contractor will take such
action with respect to any Subcontract or Purchase Order as the contracting agency may direct
as a means of enforcing such provisions including sanctions for noncompliance: Provided,
however, That in the event the Contractor becomes involved in, or is threatened with, litigation
with a Subcontractor or Vendor as a result of such direction by the contracting agency, the
Contractor may request the United States to enter into such litigation to protect the interests of
the United States."

(8) The contractor will include the portion of the sentence immediately preceding paragraph (1)
and the provisions of paragraphs (1) through (8) in every subcontract or purchase order unless
exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section
204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding
upon each subcontractor or vendor. The contractor will take such action with respect to any
subcontract or purchase order as the administering agency may direct as a means of enforcing
such provisions, including sanctions for noncompliance: Provided, however, that in the event a
contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by the administering agency, the contractor may request the United
States to enter into such litigation to protect the interests of the United States. The applicant
further agrees that it will be bound by the above equal opportunity clause with respect to its
own employment practices when it participates in federally assisted construction work:
Provided that if the applicant so participating is a State or local government, the above equal
opportunity clause is not applicable to any agency, instrumentality or subdivision of such
government which does not participate in work on or under the contract. The applicant agrees
that it will assist and cooperate actively with the administering agency and the Secretary of
Labor in obtaining the compliance of contractors and subcontractors with the equal opportunity
clause and the rules, regulations, and relevant orders of the Secretary of Labor, that it will
furnish the administering agency and the Secretary of Labor such information as they may
require for the supervision of such compliance, and that it will otherwise assist the administering
agency in the discharge of the agency's primary responsibility for securing compliance. The
applicant further agrees that it will refrain from entering into any contract or contract
modification subject to Executive Order 11246 of September 24, 1965, with a contractor
debarred from, or who has not demonstrated eligibility for, Government contracts and federally
assisted construction contracts pursuant to the Executive Order and will carry out such
sanctions and penalties for violation of the equal opportunity clause as may be imposed upon
contractors and subcontractors by the administering agency or the Secretary of Labor pursuant
to Part I, Subpart D of the Executive Order. In addition, the applicant agrees that if it fails or
refuses to comply with these undertakings, the administering agency may take any or all of the
following actions: Cancel, terminate, or suspend in whole or in part this grant (contract, loan,
insurance, guarantee); refrain from extending any further assistance to the applicant under the
program with respect to which the failure or refund occurred until satisfactory assurance of

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms
Exhibit 1

future compliance has been received from such applicant; and refer the case to the Department
of Justice for appropriate legal proceedings.

3. Davis Bacon Act (See Contract Provisions within Original Contract, if applicable); and Copeland
Anti-Kickback Act (See Attached Certification, if applicable).

Note: In situations where the Davis-Bacon Act does not apply, neither does the Copeland “Anti-
Kickback Act.

4. Contract Work Hours and Safety Standards Act of 1962, 40 U.S.C. 327 et seq.

The Contractor agrees it will require that mechanics and laborers (including watchmen and guards)
employed on this federally assisted contract be paid wages of not less than one and one-half times
their basic wage rates for all hours worked in excess of forty hours in a work week.

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work
which may require or involve the employment of laborers or mechanics shall require or permit any
such laborer or mechanic in any workweek in which he or she is employed on such work to work in
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at
a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause
set forth in paragraph (b)(1) of this section the contractor and any subcontractor responsible therefor
shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for the District of Columbia or a territory,
to such District or to such territory), for liquidated damages. Such liquidated damages shall be
computed with respect to each individual laborer or mechanic, including watchmen and guards,
employed in violation of the clause set forth in paragraph (b)(1) of this section, in the sum of $26 for
each calendar day on which such individual was required or permitted to work in excess of the
standard workweek of forty hours without payment of the overtime wages required by the clause set
forth in paragraph (b)(1) of this section.

(3) Withholding for unpaid wages and liquidated damages. The (write in the name of the Federal agency
or the loan or grant recipient) shall upon its own action or upon written request of an authorized
representative of the Department of Labor withhold or cause to be withheld, from any moneys
payable on account of work performed by the contractor or subcontractor under any such contract
or any other Federal contract with the same prime contractor, or any other federally-assisted contract
subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such
contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set
forth in paragraph (b)(2) of this section.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth
in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors to
include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs
(b)(1) through (4) of this section.

5. Federal Fair Labor Standards Act, 29 U.S.C. Section 201 et seq.

The Contractor agrees it will require that covered employees be paid at least the minimum prescribed
wage, and also that they be paid one and one-half times their basic wage rates for all hours worked in
excess of the prescribed work-week.

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms
Exhibit 1

Copeland “Anti-Kickback” Act (U.S.C. Section 51)

The Contractor agrees to comply with the Copeland Anti-Kickback Act of 1968, if applicable, which
outlaws and prescribes penalties for “kickbacks” of wages in federally financed or assisted construction
activities.

Reporting

The Contractor will provide any information requested by the District which is determined to be required
to comply with 2 C.F.R. § 200 requirements and regulations pertaining to reporting.

Patents and Data

No reports, maps, or other documents produced in whole or in part under this contract shall be the
subject of an application for copyright by or on behalf of the Contractor. The grantor agency and the
grantee shall possess all rights to invention or discovery, as well as rights in data which may arise as
a result of the Contractor’s services.

Clean Air Act, Federal Water Pollution Control Act, Executive Order 11738, and US EPA
Regulations

Contracts and sub grants of amounts in excess of $100,000 shall contain a provision that requires the
Contractor or recipient to comply with all applicable standards, orders, or requirements issued under
Section 112 and 306 of the Clean Air Act (42 U.S.C. § 1857 (h), Section 508 of the Clean Water Act
(33 U.S. 1368), Executive Order 11738, and the U.S. Environmental Protection Agency regulations (40
CFR Part 15 and 61). Violations shall be reported to the Federal awarding agency and the Regional
Office of the Environmental Protection Agency (EPA).

Energy Conservation Requirements - 42 USC 6201

Energy Conservation - The Contractor agrees to comply with mandatory standards and policies
relating to energy efficiency, which are contained in the state energy conservation plan issued in
compliance with the Energy Policy and Conservation Act.

If appropriate to the project, the Contractor will provide assurances regarding the following:

= Procurement of Recovered Materials. The requirements of Section 6002 of the Solid Waste
Disposal Act, Pub. L. No. 89.272 (1965) (codified as amended by the Resource Conservation and
Recovery Act at 42 U.S.C. § 6962. The requirements of 6002 include procuring only items
designated in guidelines of EPA 40 C.F.R. Part 247 that contain the highest percentage of
recovered materials practicable, consistent with maintaining a satisfactory level of competition,
where the purchase price of the item exceeds $10,000.

a) In the performance of this contract, the Contractor shall make maximum use of products
containing recovered materials that are EPA-designated items unless the product cannot
be acquired —

i. Competitively within a timeframe providing for compliance with the contract
performance schedule;
ii. Meeting contract performance requirements; or
iii. At a reasonable price.

b) Information about this requirement, along with the list of EPA-designate items, is
available at EPA’s Comprehensive Procurement Guidelines website,
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program.

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms
Exhibit 1

THE FOLLOWING DOCUMENTS NEED TO BE RETURNED TO THE DISTRICT.

1. Acknowledgement of Terms, Conditions, and Grant Clauses
2. Certification Regarding Lobbying

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms
Exhibit 1

Acknowledgement of Terms, Conditions, and Grant Clauses
Flow Down of Terms and Conditions from the Grant Agreement

Subcontracts: If the Vendor Subcontracts any of the work required under this Agreement, a copy of the
sighed Subcontract must be available to the Department for review and approval. The Vendor agrees to
include in the Subcontract that (i) the Subcontractor is bound by the terms of this Agreement, (ii) the
Subcontractor is bound by all applicable state and federal laws and regulations, and (iii) the Subcontractor
shall hold the District harmless against all claims of whatever nature arising out of the Subcontractor’s
performance of work under this Agreement, to the extent allowed and required by law.

Grant Clauses

On behalf of my firm, | acknowledge, and agree to perform all of the specifications and grant requirements
identified in this document.

Vendor/Contractor Name Date

Authorized Signature

Email Address

Address/Phone Number

Contract Number

Design Services Romig MS Window Replacement
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Supplemental Terms, Conditions and Forms

Exhibit 1
CERTIFICATION REGARDING LOBBYING
(Byrd Anti-Lobbying Amendment, awards over $100,000)
The undersigned (Vendor/ Contractor) certifies, to the best of

his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of an agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with the awarding of any Federal Contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal Contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal Contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form--LLL,
"Disclosure Form to Report Lobbying," in accordance with its instructions [as amended by "Government
wide Guidance for New Restrictions on Lobbying," 61 Fed. Reg. 1413 (1/19/96). Note: Language in
paragraph (2) herein has been modified in accordance with Section 10 of the Lobbying Disclosure Act of
1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, et seq.)]

(3) The undersigned shall require that the language of this certification be included in the award documents
for all sub awards at all tiers (including Subcontracts, sub grants, and Contracts under grants, loans, and
cooperative agreements) and that all sub recipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31, U.S.C. § 1352 (as amended by the Lobbying Disclosure Act of 1995). Any
person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

[Note: Pursuant to 31 U.S.C. § 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails
to file or amend a required certification or disclosure form shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such expenditure or failure.]

The Vendor/Contractor, , certifies or affirms the truthfulness and
accuracy of each statement of its certification and disclosure, if any. In addition, the Contractor understands
and agrees that the provisions of 31 U.S.C. A 3801, et seq., apply to this certification and disclosure, if any.

Signature of Vendor/Contractor's Authorized Official

Name and Title of Vendor/Contractor's Authorized Official

Date

Design Services Romig MS Window Replacement
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Contract Participation Form
Exhibit 2

EXHIBIT 2
Disadvantaged Business Enterprises
CONTRACT PARTICIPATION FORM

Efforts to Obtain MBE/WBE/LSAF Participation

A. Please answer the following questions and return this questionnaire with attachments (i.e., ads,
meeting attendance list, etc.) to the Purchasing Agent with your offer.

Project Name:
Solicitation Number:
Contractor:

B. Did your company: YES/NO

1. Attend any pre-proposal meetings that were scheduled by the District? [J Yes [0 No [0 N/A
(provide documentation)

If YES, please list the meetings (e.g. site-visit, pre-proposal conference, proposal reading)
attended below.

a)
b)
c)
2. Did your company utilize the services or assistance, as appropriate, of such organizations as

the Small Business Administration, Alaska District Office, the Department of Transportation
and Public Facilities (DOT), Civil Rights Office and/or the US Department of Labor?

O Yes O No O N/A (provide documentation)
3. Advertise subcontracting opportunities in major circulation newspapers, such as:
a) Anchorage Daily News?
b) Pubic Website?
c) Plans Rooms?
d) Other types of notices?
0 Yes OO No [ N/A (provide documentation)

If YES, please attach copies of any ads or notices.

4. Provide timely written notice to specific MBEs/WBEs/LSAFs that their interest it the contract is
being solicited? O Yes O No O N/A (provide documentation)

If YES, please attach a sample of such notification and list MBEs/WBEs contacted on the
Contact Documentation Form (Exhibit 4).

5. Follow-up initial solicitations of interest by personally contacting MBEs/WBEs/LSAFs? [0 Yes
O No O N/A (provide documentation)

If YES, please list those MBEs/WBEs/LSAFs contacted on the Contact Documentation Form
(Exhibit 4).

Design Services Romig MS Window Replacement
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Contract Participation Form
Exhibit 2

6. Select the portions of the contract to be performed by MBEs/WBEs/LSAFs in a manner that
will increase the likelihood of MBE/WBE/LSAF participation? O0 Yes [ No [ N/A (provide
documentation)

If YES, please attach a list of those portions of the contract selected for MBE/WBE/LASF
participation.

7. Provide interested MBEs/WBESs/LSAFs with timely and thorough information about the plans,
specifications and technical requirements of the contract? [0 Yes [ No [ N/A (provide
documentation)

If YES, please list the MBEs/WBESs/LSAFs provided with such information on the Contact
Documentation Form (Exhibit 4).

8. Negotiate in good faith with interested MBEs/WBEs/LSAFs, and not reject MBEs/WBEs/LSAFs
as unqualified without sound reasons based on a thorough investigation of their capabilities?

[0 Yes [ No [ N/A (provide documentation)

If YES, list MBEs/WBEs/LSAFs with whom good faith negotiations were conducted on the
Contact Documentation Form (Exhibit 4).

9. Assistinterested MBEs/WBEs/LSAFs in obtaining bonding and/or insurance. [0 Yes [0 No O
N/A (provide documentation)

If YES, list MBEs/WBESs/LSAFs assisted on the Contact Documentation Form (Exhibit 4).

10. For each question answered "YES" above that requires a listing of MBEs/WBESs/LSAFs, please
provide that listing on this page. Answers need not be limited to a single line. If more space is
needed, please attach supplemental sheets. You need only list an MBE/WBE/LSA firm only
once. Use the first column to indicate the question(s) referenced above by each firm listed.
Any question answered “N/A” above, please provide supporting documentation of good faith
efforts taken.
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Prime Consultant/Contractor Certification
Exhibit 3

EXHIBIT 3
Disadvantaged Business Enterprises
PRIME CONSULTANT/CONTRACTOR CERTIFICATION

L PROJECT INFORMATION

Applicant/Entity Name Total of District Funding
Anchorage School District $

Prime Consultant/Contractor:
Contract Number: Contract Amount:

Il. AFFIRMATIVE STEPS (Applicant to all subcontracts awarded by the prime
consultant/contractor)

| understand that it is my responsibility to comply with all state and federal regulations and
guidance in the utilization of Minority, Women-Owned Businesses and Labor Surplus Area
Firms in procurement. | certify that | will take affirmative steps to afford opportunities for
Minority Business Enterprise (MBE), Women-Owned Business Enterprise (WBE) and Labor
Surplus Area Firms (LSAF) by:

1. Including qualified MBEs/WBEs/LSAFs on procurement solicitation lists

2. Soliciting potential MBE’s/WBE’s/LSAFs.

3. Reducing contract size/quantities when economically feasible to permit maximum
participation by MBE’s/WBE’s/LSAFs.

4. Establishing delivery schedules to encourage participation by MBE's/WBE’s/LSAFs.

5. Using the services and assistance of the Small Business Administration, Minority Business
Development Agency, U.S. Department of Commerce (htips://www.sba.gov/), as
appropriate, the Department of Transportation and Public Facilities (DOT), Civil Rights
Office (http://www.dot.state.ak.us/cvirts/directory.shtml) and/or the US Department of
Labor (http//www.doleta.gov/Isa).

6. Requiring all Prime Consultants/Contractors to follow steps 1-5 listed above in employing
MBE/WBE/LSA Subcontractors.

O Exception: As Prime Consultant/Contractor, | certify that | have reviewed the contract
requirements and found no available subcontracting opportunities. | also certify that | will
fulfill 100 percent of the contract requirements with my own employees and resources.
(Check if applicable).

Signature — Prime Name & Title (print legibly) Certification Date
Consultant/Contractor

M. DISTRICT APPROVAL SIGNATURE
Signature indicates the form meets DBE Requirements.

District Coordinator Approval Date

Design Services Romig DS Window Replacement
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Exhibit 4

EXHIBIT 4
Disadvantaged Business Enterprises
CONTACT DOCUMENTATION FORM

Project Name: RFQ/ITB/RFP No.

Company Name:

This form is provided for your convenience to document your efforts to meet the DBE Affirmative Steps on
this project. You may use additional sheets, if needed. You may return this form or other supporting
documentation, such as explanations, advertising notices, solicitations, telephone logs, etc. with your
Contract Participation Form (Exhibit 2).

Firm: MBE / WBE / LSAF
Address: Phone No:
Type of Work: Amount: $

Dates of Contact:
Method of Contact:

Name of Person Contacted:
Results of Contact:
If rejected, why:

Firm: MBE / WBE / LSAF
Address: Phone No:
Type of Work: Amount: $

Dates of Contact:
Method of Contact:

Name of Person Contacted:
Results of Contact:
If rejected, why:

Firm: MBE / WBE / LSAF
Address: Phone No:
Type of Work: Amount: $

Dates of Contact:
Method of Contact:

Name of Person Contacted:
Results of Contact:
If rejected, why:
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Program Specifications for District Contracts
Special Provisions

Disadvantaged Business Enterprise Program
Program Specifications for District Contracts

This project is a Federally funded contract and, is subject to any applicable federal and state regulations.
Bidders/proposers shall be fully informed regarding the requirements of the regulations, statutes, and code
regarding the Disadvantaged Business Enterprise Program (DBE).

A bidder/proposer who is determined not in compliance with the requirements of the applicable regulations
and code, or these specifications will not be awarded this contract. Noncompliance after award of the
contract constitutes a breach of the contract and may result in termination of the contract or other
appropriate remedy for such breach.

Part I. Disadvantaged Business Enterprise Program Goals and Six Affirmative Steps.

All bidders/proposers shall solicit subcontractor or supplier bids/offers prior to bid/proposal
opening for this project. The bidder/proposer acknowledges that post-bid/proposal opening of
solicitations do not qualify for meeting Fair Share objectives or the Six Affirmative Steps.

A. All bidders/proposers on this project shall carry out the required Six Affirmative Steps, listed as
items 1 through 6 below:

1. Include qualified small, minority, women’s business enterprises, and labor surplus area firms
on solicitation lists.

2. Assure that small, minority, women’s business enterprises, and labor surplus area firms are
solicited. If the MBE/WBE is only certified as a Disadvantaged Business Enterprise (DBE),
such as through the Small Business Administration (SBA), Alaska District Office; and the
Alaska Department of Transportation and Public Facilities (DOT&PF), Civil Rights Office, and
the bidder has exhausted all efforts to determine the subcontractor MBE/WBE status, the
bidder may document either category of certification to meet the good faith efforts.

3. Divide total requirements when economically feasible, into small tasks or quantities to permit
maximum participation of small, minority, women’s business enterprises, and labor surplus
area firms.

4. Establish delivery schedules, where requirements of the work permit, which will encourage
participation by small, minority, women'’s business enterprises, and labor surplus area firms.

5. Use the services and assistance of the U.S. Small Business Administration and the Minority
Business Development Agency of the U.S. Department of Commerce, as appropriate.

6. If the prime contractor or proposer awards subcontracts/procurements, require the
subcontractor to take the affirmative steps 1 through 5 above.

7. Exception: As prime consultant/contractor, certify that they have reviewed the contract
requirements and found no available subcontracting opportunities; and certify that they will fulfill
100 percent of the contract requirements with their own employees and resources.

B. The District will presume a lack of six affirmative steps to satisfy MBE, WBE and LSAF requirements
if the bidder/proposer rejects any bids/offers from MBEs, WBEs and/or LSAF’s, which are as low,
or lower, than other competitor’s bids/offers. The bidder/proposer that rejects an as-low or lower
bid/offer from an MBE, WBE or LSAF may submit proof to rebut this presumption.

C. If a prime contractor is an MBE, WBE or LSAF, such prime also must carry out the Six Affirmative
Steps to award any subcontracts or procurements on this project.
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Program Specifications for District Contracts
Special Provisions

D. Record keeping requirements. The prime contractor must retain all records documenting their Six
Affirmative Step for audit purposes and provide copies of these to the District DBE Officer upon
request.

Apparent successful bidders/proposers, who fail to demonstrate completion of the required
Six Affirmative Steps, will not be awarded this contract.
Part ll: Certified Minority (MBE) and Women's (WBE) Business Enterprises

A. MBE/WBE, or a joint-venture with a MBE/WBE, must be currently certified prior to opening of
bids/proposals in order to be considered a MBE/WBE enterprise.

B. Businesses must be certified by the Small Business Administration (SBA), Alaska District Office
https://www.sba.gov/offices/district/ak/anchorage, Department of Transportation and Public
Facilities (DOT), Civil Rights Office http://www.dot.state.ak.us/cvirts/directory.shtml, or by state,
local, Tribal or private entities whose certification criteria and who present proof of this will be
eligible. Proof may be in the form of a letter from the certifying agency or a current listing in a
directory maintained by the certifying agency.

C. Those companies certified as DBEs by one of the agencies listed in Part I1.B above:

1. Whose majority ownership and control is vested in one or more minority individuals;
2. Whose majority ownership and control is vested in one or more non-minority women;
3. Whose majority ownership and control is vested in one or more minority individuals, and who
are women may be counted toward either the MBE or the WBE, but not to both.
Part lll: MBE and WBE Participation

The MBE or WBE must perform work on the project in the category/categories of work for which certification
is issued. While the MBE or WBE may perform work in other categories for which certification is not issued,
only that work performed in the certified categories.

A

B.

The MBE or WBE must perform a useful business function according to custom and practice in the
industry; i.e., must be responsible for the execution of a distinct element of work and must carry
out its responsibilities by actually performing, managing, and supervising the work.

An MBE or WBE that acts merely as a broker or passive conduit of funds, without performing,
managing, or supervising the work of its contract or subcontract in a manner consistent with normal
business practices.

1. Presumption. If 50% or more of the total dollar amount of MBE or WBE’s prime contract is
subcontracted to a non-DBE, the MBE or WBE prime contractor will be presumed to be a
broker, and no MBE or WBE participation may be reported.

2. Rebuttal. The MBE or WBE prime contractor may rebut this presumption by demonstrating that
its actions are consistent with normal practices for prime contractors in its business and that it
will actively perform, manage and supervise the work under this contract.

MBE or WBE trucker/hauler expenditures will be credited towards the contract only if the
trucker/hauler is performing a commercially useful function. The following factors should be used
in determining whether MBE or WBE trucker/hauler is performing a commercially useful function:

Design Services Romig MS Window Replacement
RFP Number 2026-609 Special Provisions - Page 2 of 5


https://www.sba.gov/offices/district/ak/anchorage
http://www.dot.state.ak.us/cvlrts/directory.shtml

Program Specifications for District Contracts
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1. The MBE or WBE must be responsible for the management and supervision of the entire
trucking/hauling operation for which it is responsible on a particular contract, and there cannot
be a contrived arrangement for the purpose of meeting MBE or WBE objectives.

2. The MBE or WBE must itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

D. For joint ventures, MBE and WBE participation consists of the portion of the dollar amount of the
joint venture attributable to the MBE or WBE. However, where the MBE/WBE's risk of loss, control
or management responsibilities are not commensurate with the share of profit.

Part IV: Submission of Minority, Women's Business Enterprises and Labor Surplus Area Firms
Information

A. TO BE SUBMITTED AS PART OF BID/PROPOSAL OR WITHIN THREE (3) WORKING DAYS OF
NOTICE FROM THE DISTRICT (ASD):

1. The bidder/proposer for this project shall submit their Contact Documentation (Exhibit 4), a
completed and signed Prime Consultant/Contractor Certification (Exhibit 3) with their
bid/proposal. If the bidder does not intend to utilize MBE, WBE or LSAF subcontractors, their
Prime Consultant/Contractor Certification form must still be signed by bidder and, indicate
“NONE TO BE USED”. The bidder/proposal shall then be required to show that the mandatory
Six Affirmative Steps were taken as set forth in these specifications, which are also included in
the Contract Participation Form (Exhibit 2).

2. Bids/offers submitted without a completed and signed Contract Participation Form, completed
and signed Prime Consultant/Contractor Certification Form, and sufficient Contact
Documentation will be considered non-responsive, if not submitted with bid/offer or upon three
(3) working days upon request, if not submitted with their bid/proposal.

3. A contract may not be awarded to a bidder/proposer who fails to submit the required supporting
documents within the time specified. There shall be no substitutions, deletions, additions, or
modifications to this listing subsequent to its submittal to Purchasing.

Part V: MBE/WBE/LSAF Utilization Removal/Substitution

If a successful bidder/proposer for a contract which contains MBE, WBE and/or LSA Firm participation
requirements, at any time after award of contract, proposes to remove or make substitutions for MBE, WBE
or LSA Firm subcontractors or joint-venture partners under the contract, a written notice of such removal or
substitution shall be submitted to the District DBE Officer prior to commencement of performance of the
affected work, with the names, addresses and phone numbers of the subcontractors or joint venture
partners to be removed or substituted for and an explanation of the reasons for the removal and substitution.
The successful bidder shall make good faith efforts as defined in Part |.B to utilize another MBE, WBE or
LSA Firm subcontractor as the replacement. These efforts shall be documented and, the circumstances
fully explained in writing, and approval obtained from the District DBE Officer prior to such replacement.
The District DBE Officer shall, within seven (7) days of receipt of such notice, approve said notice or removal
and substitution where it is shown that the requested action is for good cause and not for discriminatory
purposes.

Part VI: Other Provisions
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The District DBE Officer or his or her designee may visit the job site during regular working hours and
interview subcontractors and employees for verification of compliance with these specifications and/or the
regulations.

Part VII: Definitions

A

Minority Business Enterprise (MBE) or Women Owned Business Enterprise (WBE) - means a
business concern which is owned and controlled by one or more minorities or women. Owned and
controlled means a business:

4. Which is at least 51 percent owned by one or more minorities or women, or in the case of a
publicly owned business, at least 51% of the stock is owned by one or more minorities or
women;

5. Whose management and daily business operations are controlled by one or more such
individuals.

Minority Individual - means an individual who is a citizen or lawful permanent resident of the United
States and who is:

1. Black (a person having origins in any of the black racial groups in Africa);
Hispanic (a person of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race);

3. Portuguese (a person of Portugal, Brazilian, or other Portuguese culture or origin, regardless
of race);

4. Asian American (a person having origins in any of the original peoples of the Far East,
Southeast Asia, the Indian subcontinent, or the Pacific Islands);

5. American Indian and Alaskan Native (a person having origins in any of the original peoples of
North America or original peoples of Alaska), and

6. Members of other groups, or other individuals, found to be economically and socially
disadvantaged by the United States Small Business Administration under section 8(1) of the
federal Small Business Act.

Labor Surplus Area (LSA) — is defined as a civil jurisdiction (a city of more than 25,000 or a county,
borough, or census area) that has a civilian average annual unemployment rate during the previous
two (2) calendar years of 20 percent or more above the average annual civilian unemployment rate
for all states during the same 24-month reference period. If the national annual average
unemployment rate during the referenced period is less than 6.0 percent, then the qualifying rate
is 6.0 percent. If the national annual average unemployment rate during the referenced period is
above 10 percent, then the qualifying rate is 10 percent. Please reference the US Department of
Labor, Employment and Training Administration at http//www.doleta.gov/Isa. The list becomes
effective each October 1 and remains in effect through the following September 30.

Certification — a copy of a current MBE/WBE certification from any agency to be used for the
District's monitoring of MBE/WBE participation in its program.

Joint Venture — a commercial enterprise undertaken by more than one business enterprise jointly,
limited in its scope and duration to one project, for the purpose of each enterprises profiting thereby.
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F. Fair Share - is a reasonable amount of funds commensurate with the total project funding,
demographic factors and the availability of minority and women’s businesses. A fair share does
not constitute an absolute requirement, but a commitment on the part of the bidder/proposer to
attempt to use minority and women’s businesses by carrying out the “Good Faith Efforts”.

For more information about these specifications, please contact the District DBE Officer at the
Anchorage School District, Purchasing Warehouse, 4919 Van Buren Street, Anchorage, AK 99517;
telephone (907) 742-8630.

Part VIl - Equal Opportunity, Minority, Women-Owned Business Enterprise and Labor Surplus Area
Firm (MBE/WBE/LSAF) Participation

A. Equal Opportunity

No person or firm shall be discriminated against because of race, color, national origin, or sex in
the award of District contracts. Further, the Contractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract.

B. MBE/WBE Participation

While there are no MBE/WBE/LSAF goals associated with this solicitation, the District is committed
to achieving participation in its contracting programs by business enterprises that are owned and
operated by minorities, women and labor surplus area firms (MBEs, WBEs and LSAF) regardless
of the size of the enterprise. All bidders/offerors are strongly encouraged to take active steps to
maximize the participation of MBEs, WBEs and LSAF in this contract.

C. Technical Assistance
The District will provide assistance to promote the participation of MBEs, WBEs and LSAF in this

contract, including the identification of MBEs, WBEs and LSAF. To obtain assistance, interested
parties are encouraged to contact the District's Purchasing Office at (907) 742-8621.
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